
SUMMARY BY PBS AND ZONESUMMARY BY PBS AND ZONE

TAB 2

PHASE I: FY 2003 – FY 2010 
$ 190 million/year

PHASE II:  FY 2009- FY 2012



$1,251,455

$1,509,512

RCC Phase I and Phase II -Base Cost Estimate

$2,760,967

U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
 

Summarized by PBS and Zone

$1,429,462

$1,203,322

Phase I

Phase II

$2,632,784

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

$1,143,570

$962,658

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

RCC Team Base Cost Estimate

  Excluding 
Contingency

$2,106,228Totals

Definitions

Phase I Excluding Contingency: Phase I RCC Team Base Cost Estimate before contingency.  Includes adjustments, G&A, and direct distributable markups.

Phase I TOTAL 50% Confidence Level: Phase I RCC Team Base Cost Estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation 
based on all Site/Facilities

Phase I TOTAL 80% Confidence Level: Phase I RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation 
based on all Site/Facilities

Phase II Excluding Contingency: Phase II RCC Team Base Cost Estimate before contingency.  Includes adjustments, G&A, and direct distributable markups.

Phase II TOTAL 50% Confidence Level: Phase II RCC Team Base Cost Estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation 
based on all Site/Facilities

Phase II TOTAL 80% Confidence Level: Phase II RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation 
based on all Site/Facilities

Total Phase I and Phase II 80% 
Confidence Level

Total Phase I and Phase II RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency 
analysis simulation based on all Site/Facilities

RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS and Zone/Area

Summarized by PBS and Zone/Area
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Remediation Base Cost Estimate October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
Contingency

(RL-RC01) $484,974$671,389 $1,156,3633.01.01 $635,785 $466,321100 Area River Corridor $508,628 $373,057

Zone 1  100-IU AREA3.01.01.01 $0$2,426 $2,426$2,297 $0$1,838 $0

Zone 2  100-B/C AREA3.01.01.02 $0$102,402 $102,402$96,972 $0$77,577 $0

Zone 3  100-F AREA3.01.01.03 $0$147,274 $147,274$139,464 $0$111,571 $0

Zone 4  100-H AREA3.01.01.04 $0$58,662 $58,662$55,551 $0$44,441 $0

Zone 5  100-D AREA3.01.01.05 $0$162,966 $162,966$154,324 $0$123,459 $0

Zone 6  100-K AREA3.01.01.06 $202,543$19,256 $221,799$18,235 $194,753$14,588 $155,803

Zone 7  100-N AREA3.01.01.07 $169,411$16,285 $185,696$15,422 $162,895$12,337 $130,316

PM & Support RC01  100 AREA3.01.01.08 $113,019$162,119 $275,138$153,522 $108,673$122,817 $86,938

(RL-RC02) $181,910$198,913 $380,8233.01.02 $188,365 $174,914300 Area Clean-up $150,692 $139,931

Zone A  300 AREA3.01.02.01 $1,862$19,828 $21,691$18,777 $1,791$15,022 $1,433

Zone B  300 AREA3.01.02.02 $7,343$0 $7,343$0 $7,061$0 $5,649

Zone C  300 AREA3.01.02.03 $2,966$138 $3,104$131 $2,852$104 $2,282

Zone D  300 AREA3.01.02.04 $3,933$0 $3,933$0 $3,782$0 $3,025
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS and Zone/Area

Summarized by PBS and Zone/Area
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Remediation Base Cost Estimate October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
Contingency

Zone E  300 AREA3.01.02.05 $2,473$0 $2,473$0 $2,378$0 $1,902

Zone F  300 AREA3.01.02.06 $9,132$0 $9,132$0 $8,781$0 $7,025

Zone G  300 AREA3.01.02.07 $8,200$0 $8,200$0 $7,885$0 $6,308

Zone H  300 AREA3.01.02.08 $1,245$692 $1,936$655 $1,197$524 $957

Zone J  300 AREA3.01.02.09 $4,206$2,272 $6,479$2,152 $4,044$1,722 $3,236

Zone K  300 AREA3.01.02.10 $4,280$6,052 $10,332$5,731 $4,116$4,585 $3,292

Zone L  300 AREA3.01.02.11 $2,266$139 $2,405$131 $2,179$105 $1,743

Infrastructure Zone  300 AREA3.01.02.12 $34,589$70,505 $105,093$66,766 $33,258$53,413 $26,607

Remote Waste Site  300 AREA3.01.02.13 $56,492$47,121 $103,612$44,622 $54,319$35,697 $43,455

PM & Support RC02  300 AREA3.01.02.14 $42,921$52,167 $95,088$49,400 $41,271$39,520 $33,016

(RL-RC03) $27,585$17,504 $45,0893.01.03 $16,576 $26,524Advance Reactor Transition $13,261 $21,219

NE Legacies  300 AREA3.01.03.01 $7,137$13,071 $20,208$12,377 $6,863$9,902 $5,490

PRTR/309 Building  300 AREA3.01.03.02 $14,377$0 $14,377$0 $13,824$0 $11,059

PM & Support RC03  300 AREA3.01.03.03 $6,071$4,434 $10,505$4,199 $5,838$3,359 $4,670
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS and Zone/Area

Summarized by PBS and Zone/Area
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Remediation Base Cost Estimate October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
Contingency

(RL-RC04) $363$0 $3633.01.04 $0 $349Central Core Area Clean Up $0 $280

Central Core Cleanup3.01.04.01 $278$0 $278$0 $267$0 $214

PM & Support RC043.01.04.02 $86$0 $86$0 $82$0 $66

(RL-RC05) $271,928$279,878 $551,8053.01.05 $265,036 $261,469River Corridor Waste 
Management

$212,028 $209,175

CERCLA Waste Disposal3.01.05.01 $205,843$211,656 $417,499$200,431 $197,926$160,345 $158,341

PM & Support RC053.01.05.03 $66,085$68,222 $134,307$64,604 $63,543$51,683 $50,834

(RL-RC06) $284,695$341,828 $626,5233.01.06 $323,701 $273,745300 Area Facility Transition $258,961 $218,996

Zone A  300 AREA3.01.06.01 $14,308$1,656 $15,964$1,568 $13,758$1,254 $11,006

Zone B  300 AREA3.01.06.02 $31,394$0 $31,394$0 $30,186$0 $24,149

Zone C  300 AREA3.01.06.03 $8,845$0 $8,845$0 $8,505$0 $6,804

Zone D  300 AREA3.01.06.04 $1,525$0 $1,525$0 $1,466$0 $1,173

Zone E  300 AREA3.01.06.05 $5,118$0 $5,118$0 $4,921$0 $3,937

Zone F  300 AREA3.01.06.06 $34,576$0 $34,576$0 $33,246$0 $26,597
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS and Zone/Area

Summarized by PBS and Zone/Area
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Remediation Base Cost Estimate October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
Contingency

Zone G  300 AREA3.01.06.07 $25,891$0 $25,891$0 $24,895$0 $19,916

Zone H  300 AREA3.01.06.08 $3,291$100,005 $103,296$94,701 $3,164$75,761 $2,531

Zone J  300 AREA3.01.06.09 $9,989$611 $10,600$579 $9,605$463 $7,684

Zone K  300 AREA3.01.06.10 $84,306$161,597 $245,902$153,027 $81,063$122,422 $64,850

Zone L  300 AREA3.01.06.11 $330$0 $330$0 $317$0 $254

PM & Support RC06  300 AREA3.01.06.12 $65,123$77,959 $143,082$73,825 $62,618$59,060 $50,094
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TAB 3

PHASE I: FY 2003 – FY 2010 
$190 million/year

PHASE II:  FY 2009- FY 2012

SUMMARY BY PBS, ZONE and 
FUNCTION

SUMMARY BY PBS, ZONE and 
FUNCTION



$1,251,455

$1,509,512

RCC Phase I and Phase II -Base Cost Estimate

$2,760,967

U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
 

Summarized by PBS, Zone/Area and Function

RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

$1,429,462

$1,203,322

Phase I

Phase II

$2,632,784

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

$1,143,570

$962,658

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

RCC Team Base Cost Estimate

  Excluding 
Contingency

$2,106,228Totals
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FUNCTIONS 
 
DESIGN – The development of detailed work plans that provide engineering specifications, procedures and training to complete activities in deactivation, D&D, remedial actions, 
surveillance and maintenance, and all other activities that are regulated by the DOE. 
 
DEACTIVATION – The placement of a facility in a safe shutdown condition that is economical to monitor and maintain for an extended period, until the eventual decommissioning of 
the facility.  This activity consists of the disposal of remaining hazardous chemicals, isolation of systems and equipment, and removal of valuable excess equipment.  Qualitative 
characterization should be conducted for remaining contamination and waste, and for other sensitive materials that cannot be removed. This process should occur as soon as it is 
reasonable and for as many facilities as possible. 
 
D&D – Decontamination (those activities or methods employed to reduce the levels of radioactivity and/or hazardous contamination on materials, structures, and equipment) & 
Decommissioning (decommissioning occurs at the end of the useful life of a nuclear facility, which involves the removal of sufficient radioactive and hazardous material to allow 
restricted or unrestricted release of the facility.  For unrestricted release, this activity reduces the risk to human health and the environment to negligible levels).  Decommissioning for 
the RCC in most cases will be accomplished by means of demolition. 
 
REMEDIATE – A CERCLA (Comprehensive Environmental Response, Compensation, and Liability Act of 1980) process of remedial action implementation, after investigative steps 
have been completed and a ROD has been issued.  Remedial actions include removing, isolating, treating, and/or containing hazardous contaminated waste sites as a means to 
minimize/reduce potential risks to human health and environment, and to move closer to the final end-state to restore the Hanford Site to its original condition. 
 
CONFIRMATORY SAMPLING SITES – These are sites where historical or limited sampling data indicated the waste sites may not need to be excavated.   However, close-out 
sampling must occur to prove that the site does meet clean up standards. 
 
WASTE OPERATIONS – The planning, coordination, and direction of those functions related to generation, handling, treatment, storage, transportation, and disposal of waste, as well 
as associated surveillance and maintenance activities. 
 
SURVEILLANCE & MAINTENANCE – Those activities necessary to ensure that the Hanford Site remains in a safe condition, including periodic inspection and monitoring of waste 
site(s), and maintenance of barriers (i.e., physical and procedural) that prevent access to radioactive materials/contamination left in place on the Hanford Site. 
 
INTERIM SAFE STORAGE – Requires the cleanout and partial demolition of reactor facilities followed by the construction of a safe storage closure. 
 
UTILITIES & INFRASTRUCTURE – For the 300 Area, accounts for individual facility utility isolation following deactivation.  Utility types include Sanitary Water, Electrical, Process and 
Sanitary Sewer, Steam and Natural Gas Line, and Telecommunication.  This function also accounts for the re-routing of main utility lines to facilities that will remain in operation in the 
300 Area. 
 
MANAGEMENT & SUPPORT – A support activity to provide programmatic oversight and support to the individual project areas and to the overall Environmental Restoration (ER) 
project.  This activity ensures that the requisite management systems, project infrastructure requirements, and the regulatory framework are in place and properly maintained until 
project completion. 
 
SPECIAL PROJECTS – Work activities or functions that do not fall under the typical deactivation, D&D, or other classifications. 
 
MOBILIZATION & DEMOBILIZATION - This activity is usually the initial and last process of a specific work activity.  This category involves the movement of contractor personnel, 
material, and equipment on and off the job-site. 
 

U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
 

RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)
Function Descriptions

River Corridor Restoration Base October 2001
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

(RL-RC01) $484,974$671,389 $1,156,3633.01.01 $635,785 $466,321100 Area River Corridor $508,628 $373,057

Zone 1  100-IU AREA3.01.01.01 $0$2,426 $2,426$2,297 $0$1,838 $0

Design3.01.01.01.01 $0$763 $763RCCS0010 $723 $0$578 $0

Remediate Waste Sites3.01.01.01.06 $0$823 $823RCCS0020 $780 $0$624 $0

Confirmatory Sampling Sites3.01.01.01.18 $0$839 $839RCCS1450 $794 $0$636 $0

Zone 2  100-B/C AREA3.01.01.02 $0$102,402 $102,402$96,972 $0$77,577 $0

Design3.01.01.02.01 $0$605 $605RCCS0030 $573 $0$458 $0

Mobilization and Demobilization3.01.01.02.15 $0$383 $383RCCS1220 $363 $0$290 $0

D&D - Decontamination and Decommissioning3.01.01.02.03 $0$4,064 $4,064RCCS0040 $3,849 $0$3,079 $0

Remediate Liquid Waste Sites3.01.01.02.04 $0$22,840 $22,840RCCS0050 $21,629 $0$17,303 $0

Remediate Burial Grounds3.01.01.02.05 $0$49,214 $49,214RCCS0060 $46,604 $0$37,283 $0

Remediate Waste Sites3.01.01.02.06 $0$20,492 $20,492RCCS0070 $19,405 $0$15,524 $0

Surveillance & Maintenance3.01.01.02.08 $0$1,497 $1,497RCCS0075 $1,418 $0$1,134 $0

Confirmatory Sampling Sites3.01.01.02.18 $0$2,136 $2,136RCCS1460 $2,022 $0$1,618 $0

Special Projects3.01.01.02.14 $0$1,172 $1,172RCCS0090 $1,109 $0$888 $0
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone 3  100-F AREA3.01.01.03 $0$147,274 $147,274$139,464 $0$111,571 $0

Mobilization and Demobilization3.01.01.03.15 $0$383 $383RCCS1230 $363 $0$290 $0

D&D - Decontamination and Decommissioning3.01.01.03.03 $0$4,003 $4,003RCCS0110 $3,791 $0$3,033 $0

Remediate Liquid Waste Sites3.01.01.03.04 $0$1,843 $1,843RCCS0120 $1,745 $0$1,396 $0

Remediate Burial Grounds3.01.01.03.05 $0$108,035 $108,035RCCS0130 $102,306 $0$81,845 $0

Remediate Waste Sites3.01.01.03.06 $0$18,268 $18,268RCCS0140 $17,300 $0$13,840 $0

Interim Safe Storage3.01.01.03.09 $0$3,888 $3,888RCCS0160 $3,682 $0$2,945 $0

Regulation/ Regulatory  and Support3.01.01.03.10 $0$6,200 $6,200RCCS0165 $5,871 $0$4,697 $0

Confirmatory Sampling Sites3.01.01.03.18 $0$4,653 $4,653RCCS1470 $4,406 $0$3,525 $0

Zone 4  100-H AREA3.01.01.04 $0$58,662 $58,662$55,551 $0$44,441 $0

Design3.01.01.04.01 $0$1,408 $1,408RCCS0170 $1,333 $0$1,067 $0

Mobilization and Demobilization3.01.01.04.15 $0$383 $383RCCS1240 $363 $0$290 $0

D&D - Decontamination and Decommissioning3.01.01.04.03 $0$6,079 $6,079RCCS0180 $5,757 $0$4,606 $0

Remediate Liquid Waste Sites3.01.01.04.04 $0$698 $698RCCS0190 $661 $0$529 $0

Remediate Burial Grounds3.01.01.04.05 $0$23,975 $23,975RCCS0200 $22,704 $0$18,163 $0

Remediate Waste Sites3.01.01.04.06 $0$13,087 $13,087RCCS0210 $12,393 $0$9,915 $0

Interim Safe Storage3.01.01.04.09 $0$11,737 $11,737RCCS0220 $11,114 $0$8,891 $0

Confirmatory Sampling Sites3.01.01.04.18 $0$1,294 $1,294RCCS1480 $1,225 $0$980 $0
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone 5  100-D AREA3.01.01.05 $0$162,966 $162,966$154,324 $0$123,459 $0

Mobilization and Demobilization3.01.01.05.15 $0$383 $383RCCS1250 $363 $0$290 $0

D&D - Decontamination and Decommissioning3.01.01.05.03 $0$8,406 $8,406RCCS0250 $7,960 $0$6,368 $0

Remediate Liquid Waste Sites3.01.01.05.04 $0$3,592 $3,592RCCS0260 $3,401 $0$2,721 $0

Remediate Burial Grounds3.01.01.05.05 $0$125,100 $125,100RCCS0270 $118,466 $0$94,772 $0

Remediate Waste Sites3.01.01.05.06 $0$14,403 $14,403RCCS0280 $13,640 $0$10,912 $0

Interim Safe Storage3.01.01.05.09 $0$8,947 $8,947RCCS0290 $8,472 $0$6,778 $0

Confirmatory Sampling Sites3.01.01.05.18 $0$2,136 $2,136RCCS1490 $2,022 $0$1,618 $0

Zone 6  100-K AREA3.01.01.06 $202,543$19,256 $221,799$18,235 $194,753$14,588 $155,803

Design3.01.01.06.01 $0$2,474 $2,474RCCS0300 $2,343 $0$1,874 $0

Mobilization and Demobilization3.01.01.06.15 $377$383 $761RCCS1260 $363 $363$290 $290

D&D - Decontamination and Decommissioning3.01.01.06.03 $47,447$0 $47,447RCCS0310 $0 $45,622$0 $36,498

Remediate Liquid Waste Sites3.01.01.06.04 $10,492$14,837 $25,329RCCS0320 $14,050 $10,089$11,240 $8,071

Remediate Burial Grounds3.01.01.06.05 $66,112$0 $66,112RCCS0330 $0 $63,569$0 $50,855

Remediate Waste Sites3.01.01.06.06 $21,467$0 $21,467RCCS0340 $0 $20,642$0 $16,513

Surveillance & Maintenance3.01.01.06.08 $513$1,562 $2,075RCCS0345 $1,479 $493$1,183 $394

Interim Safe Storage3.01.01.06.09 $52,980$0 $52,980RCCS0350 $0 $50,942$0 $40,753

Confirmatory Sampling Sites3.01.01.06.18 $3,155$0 $3,155RCCS1500 $0 $3,034$0 $2,427
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone 7  100-N AREA3.01.01.07 $169,411$16,285 $185,696$15,422 $162,895$12,337 $130,316

Mobilization and Demobilization3.01.01.07.15 $377$383 $761RCCS1270 $363 $363$290 $290

D&D - Decontamination and Decommissioning3.01.01.07.03 $71,344$6,207 $77,551RCCS0390 $5,878 $68,600$4,702 $54,880

Remediate Liquid Waste Sites3.01.01.07.04 $1,275$0 $1,275RCCS0395 $0 $1,226$0 $981

Remediate Waste Sites3.01.01.07.06 $51,045$2,293 $53,338RCCS0400 $2,171 $49,082$1,737 $39,265

Surveillance & Maintenance3.01.01.07.08 $513$4,166 $4,678RCCS0410 $3,945 $493$3,156 $394

Interim Safe Storage3.01.01.07.09 $43,898$0 $43,898RCCS0420 $0 $42,209$0 $33,768

Regulation/ Regulatory  and Support3.01.01.07.10 $0$3,236 $3,236RCCS1610 $3,065 $0$2,452 $0

Confirmatory Sampling Sites3.01.01.07.18 $959$0 $959RCCS1510 $0 $923$0 $738

PM & Support RC01  100 AREA3.01.01.08 $113,019$162,119 $275,138$153,522 $108,673$122,817 $86,938

Regulation/ Regulatory  and Support3.01.01.08.10 $0$2,560 $2,560RCCS0475 $2,424 $0$1,939 $0

Management & Support3.01.01.08.13 $75,026$106,962 $181,988RCCS0480 $101,290 $72,140$81,032 $57,712

Fee3.01.01.08.16 $37,993$52,597 $90,591RCCS1360 $49,808 $36,532$39,846 $29,226
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

(RL-RC02) $181,910$198,913 $380,8233.01.02 $188,365 $174,914300 Area Clean-up $150,692 $139,931

Zone A  300 AREA3.01.02.01 $1,862$19,828 $21,691$18,777 $1,791$15,022 $1,433

Mobilization and Demobilization3.01.02.01.15 $378$0 $378RCCS1440 $0 $364$0 $291

D&D - Decontamination and Decommissioning3.01.02.01.03 $1,179$460 $1,639RCCS0500 $436 $1,133$348 $907

Remediate Burial Grounds3.01.02.01.05 $0$18,437 $18,437RCCS1570 $17,460 $0$13,968 $0

Remediate Waste Sites3.01.02.01.06 $306$857 $1,163RCCS0510 $812 $294$650 $235

Confirmatory Sampling Sites3.01.02.01.18 $0$74 $74RCCS1520 $70 $0$56 $0

Zone B  300 AREA3.01.02.02 $7,343$0 $7,343$0 $7,061$0 $5,649

D&D - Decontamination and Decommissioning3.01.02.02.03 $5,110$0 $5,110RCCS0530 $0 $4,913$0 $3,931

Remediate Waste Sites3.01.02.02.06 $2,161$0 $2,161RCCS0540 $0 $2,078$0 $1,662

Confirmatory Sampling Sites3.01.02.02.18 $72$0 $72RCCS1530 $0 $70$0 $56

Zone C  300 AREA3.01.02.03 $2,966$138 $3,104$131 $2,852$104 $2,282

D&D - Decontamination and Decommissioning3.01.02.03.03 $2,201$0 $2,201RCCS0570 $0 $2,117$0 $1,693

Remediate Waste Sites3.01.02.03.06 $765$138 $903RCCS0580 $131 $736$104 $589
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone D  300 AREA3.01.02.04 $3,933$0 $3,933$0 $3,782$0 $3,025

Design3.01.02.04.01 $2,834$0 $2,834RCCS0595 $0 $2,725$0 $2,180

D&D - Decontamination and Decommissioning3.01.02.04.03 $1,099$0 $1,099RCCS0610 $0 $1,057$0 $845

Zone E  300 AREA3.01.02.05 $2,473$0 $2,473$0 $2,378$0 $1,902

D&D - Decontamination and Decommissioning3.01.02.05.03 $2,160$0 $2,160RCCS0620 $0 $2,077$0 $1,662

Remediate Waste Sites3.01.02.05.06 $313$0 $313RCCS0630 $0 $301$0 $241

Zone F  300 AREA3.01.02.06 $9,132$0 $9,132$0 $8,781$0 $7,025

D&D - Decontamination and Decommissioning3.01.02.06.03 $6,893$0 $6,893RCCS0650 $0 $6,628$0 $5,303

Remediate Waste Sites3.01.02.06.06 $2,239$0 $2,239RCCS0660 $0 $2,153$0 $1,722

Zone G  300 AREA3.01.02.07 $8,200$0 $8,200$0 $7,885$0 $6,308

D&D - Decontamination and Decommissioning3.01.02.07.03 $5,642$0 $5,642RCCS0690 $0 $5,425$0 $4,340

Remediate Waste Sites3.01.02.07.06 $2,486$0 $2,486RCCS0700 $0 $2,390$0 $1,912

Confirmatory Sampling Sites3.01.02.07.18 $72$0 $72RCCS1540 $0 $70$0 $56

Zone H  300 AREA3.01.02.08 $1,245$692 $1,936$655 $1,197$524 $957

D&D - Decontamination and Decommissioning3.01.02.08.03 $1,090$692 $1,782RCCS0710 $655 $1,048$524 $839

Remediate Waste Sites3.01.02.08.06 $154$0 $154RCCS0720 $0 $148$0 $119
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone J  300 AREA3.01.02.09 $4,206$2,272 $6,479$2,152 $4,044$1,722 $3,236

D&D - Decontamination and Decommissioning3.01.02.09.03 $3,085$441 $3,526RCCS0740 $418 $2,967$334 $2,373

Remediate Waste Sites3.01.02.09.06 $1,121$1,758 $2,879RCCS0750 $1,664 $1,078$1,332 $862

Confirmatory Sampling Sites3.01.02.09.18 $0$74 $74RCCS1550 $70 $0$56 $0

Zone K  300 AREA3.01.02.10 $4,280$6,052 $10,332$5,731 $4,116$4,585 $3,292

D&D - Decontamination and Decommissioning3.01.02.10.03 $3,642$3,922 $7,564RCCS0770 $3,714 $3,502$2,971 $2,801

Remediate Waste Sites3.01.02.10.06 $639$0 $639RCCS1620 $0 $614$0 $491

Surveillance & Maintenance3.01.02.10.08 $0$2,130 $2,130RCCS0780 $2,017 $0$1,614 $0

Zone L  300 AREA3.01.02.11 $2,266$139 $2,405$131 $2,179$105 $1,743

D&D - Decontamination and Decommissioning3.01.02.11.03 $1,483$0 $1,483RCCS0800 $0 $1,426$0 $1,141

Remediate Waste Sites3.01.02.11.06 $783$139 $921RCCS0810 $131 $753$105 $602

Infrastructure Zone  300 AREA3.01.02.12 $34,589$70,505 $105,093$66,766 $33,258$53,413 $26,607

Remediate Waste Sites3.01.02.12.06 $11,653$0 $11,653RCCS0830 $0 $11,205$0 $8,964

Surveillance & Maintenance3.01.02.12.08 $7,877$70,247 $78,124RCCS1340 $66,522 $7,574$53,217 $6,059

Utilities & Infrastructure3.01.02.12.11 $15,059$258 $15,317RCCS0840 $244 $14,480$195 $11,584
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Remote Waste Site  300 AREA3.01.02.13 $56,492$47,121 $103,612$44,622 $54,319$35,697 $43,455

Mobilization and Demobilization3.01.02.13.15 $0$383 $383RCCS1320 $363 $0$290 $0

Remediate Burial Grounds3.01.02.13.05 $53,001$42,001 $95,002RCCS1580 $39,774 $50,963$31,819 $40,770

Remediate Waste Sites3.01.02.13.06 $762$3,131 $3,893RCCS0860 $2,965 $733$2,372 $586

Regulation/ Regulatory  and Support3.01.02.13.10 $2,581$1,155 $3,736RCCS1600 $1,094 $2,482$875 $1,985

Confirmatory Sampling Sites3.01.02.13.18 $148$450 $597RCCS1560 $426 $142$341 $114

PM & Support RC02  300 AREA3.01.02.14 $42,921$52,167 $95,088$49,400 $41,271$39,520 $33,016

Management & Support3.01.02.14.13 $28,670$36,584 $65,254RCCS0900 $34,644 $27,568$27,715 $22,054

Fee3.01.02.14.16 $14,251$15,583 $29,834RCCS1380 $14,757 $13,703$11,805 $10,962

(RL-RC03) $27,585$17,504 $45,0893.01.03 $16,576 $26,524Advance Reactor Transition $13,261 $21,219

NE Legacies  300 AREA3.01.03.01 $7,137$13,071 $20,208$12,377 $6,863$9,902 $5,490

Deactivation3.01.03.01.02 $216$0 $216RCCS0920 $0 $207$0 $166

Surveillance & Maintenance3.01.03.01.08 $6,921$13,071 $19,992RCCS1390 $12,377 $6,655$9,902 $5,324

PRTR/309 Building  300 AREA3.01.03.02 $14,377$0 $14,377$0 $13,824$0 $11,059

Deactivation3.01.03.02.02 $14,377$0 $14,377RCCS0940 $0 $13,824$0 $11,059
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

PM & Support RC03  300 AREA3.01.03.03 $6,071$4,434 $10,505$4,199 $5,838$3,359 $4,670

Management & Support3.01.03.03.13 $3,910$3,062 $6,972RCCS1400 $2,900 $3,760$2,320 $3,008

Fee3.01.03.03.16 $2,161$1,371 $3,532RCCS1410 $1,299 $2,078$1,039 $1,662

(RL-RC04) $363$0 $3633.01.04 $0 $349Central Core Area Clean Up $0 $280

Central Core Cleanup3.01.04.01 $278$0 $278$0 $267$0 $214

Remediate Waste Sites3.01.04.01.06 $278$0 $278RCCS0970 $0 $267$0 $214

PM & Support RC043.01.04.02 $86$0 $86$0 $82$0 $66

Management & Support3.01.04.02.13 $57$0 $57RCCS1000 $0 $55$0 $44

Fee3.01.04.02.16 $28$0 $28RCCS1420 $0 $27$0 $22

(RL-RC05) $271,928$279,878 $551,8053.01.05 $265,036 $261,469River Corridor Waste 
Management

$212,028 $209,175

CERCLA Waste Disposal3.01.05.01 $205,843$211,656 $417,499$200,431 $197,926$160,345 $158,341

Waste Operations3.01.05.01.07 $205,843$211,656 $417,499RCCS1030 $200,431 $197,926$160,345 $158,341

Wednesday, October 31, 2001 Summarized by PBS, Zone/Area and Function -Page 11 of 14



Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

PM & Support RC053.01.05.03 $66,085$68,222 $134,307$64,604 $63,543$51,683 $50,834

Management & Support3.01.05.03.13 $44,782$46,296 $91,078RCCS1070 $43,841 $43,059$35,073 $34,447

Fee3.01.05.03.16 $21,303$21,926 $43,229RCCS1430 $20,763 $20,484$16,611 $16,387

(RL-RC06) $284,695$341,828 $626,5233.01.06 $323,701 $273,745300 Area Facility Transition $258,961 $218,996

Zone A  300 AREA3.01.06.01 $14,308$1,656 $15,964$1,568 $13,758$1,254 $11,006

Deactivation3.01.06.01.02 $14,308$1,656 $15,964RCCS1090 $1,568 $13,758$1,254 $11,006

Zone B  300 AREA3.01.06.02 $31,394$0 $31,394$0 $30,186$0 $24,149

Deactivation3.01.06.02.02 $31,394$0 $31,394RCCS1100 $0 $30,186$0 $24,149

Zone C  300 AREA3.01.06.03 $8,845$0 $8,845$0 $8,505$0 $6,804

Deactivation3.01.06.03.02 $8,845$0 $8,845RCCS1110 $0 $8,505$0 $6,804

Zone D  300 AREA3.01.06.04 $1,525$0 $1,525$0 $1,466$0 $1,173

Deactivation3.01.06.04.02 $1,525$0 $1,525RCCS1120 $0 $1,466$0 $1,173
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone E  300 AREA3.01.06.05 $5,118$0 $5,118$0 $4,921$0 $3,937

Deactivation3.01.06.05.02 $5,118$0 $5,118RCCS1130 $0 $4,921$0 $3,937

Zone F  300 AREA3.01.06.06 $34,576$0 $34,576$0 $33,246$0 $26,597

Deactivation3.01.06.06.02 $34,576$0 $34,576RCCS1140 $0 $33,246$0 $26,597

Zone G  300 AREA3.01.06.07 $25,891$0 $25,891$0 $24,895$0 $19,916

Deactivation3.01.06.07.02 $25,891$0 $25,891RCCS1150 $0 $24,895$0 $19,916

Zone H  300 AREA3.01.06.08 $3,291$100,005 $103,296$94,701 $3,164$75,761 $2,531

Deactivation3.01.06.08.02 $3,291$66,144 $69,435RCCS1160 $62,637 $3,164$50,109 $2,531

Surveillance & Maintenance3.01.06.08.08 $0$33,861 $33,861RCCS1170 $32,065 $0$25,652 $0

Zone J  300 AREA3.01.06.09 $9,989$611 $10,600$579 $9,605$463 $7,684

Deactivation3.01.06.09.02 $9,989$611 $10,600RCCS1180 $579 $9,605$463 $7,684

Zone K  300 AREA3.01.06.10 $84,306$161,597 $245,902$153,027 $81,063$122,422 $64,850

Deactivation3.01.06.10.02 $84,306$108,784 $193,090RCCS1190 $103,015 $81,063$82,412 $64,850

Surveillance & Maintenance3.01.06.10.08 $0$52,813 $52,813RCCS1200 $50,012 $0$40,010 $0
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Total Phase I 
and Phase II 

80% 
Confidence 

Level

PBS, Zone/Area and Function

Summarized by PBS, Zone/Area and Function
RCC Base Cost Estimate Phase I (FY03-FY10) and Phase II (FY09-FY12)

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base October 2001

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase II RCC Team Base Cost Estimate

  Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Phase I RCC Team Base Cost Estimate

  Excluding 
ContingencySchedule ID

Zone L  300 AREA3.01.06.11 $330$0 $330$0 $317$0 $254

Deactivation3.01.06.11.02 $330$0 $330RCCS1210 $0 $317$0 $254

PM & Support RC06  300 AREA3.01.06.12 $65,123$77,959 $143,082$73,825 $62,618$59,060 $50,094

Management & Support3.01.06.12.13 $42,819$51,180 $93,999RCCS1225 $48,466 $41,172$38,773 $32,938

Fee3.01.06.12.16 $22,303$26,779 $49,082RCCS1350 $25,359 $21,445$20,287 $17,156
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TAB 4

PHASE I: FY 2003 – FY 2010 
$ 190 million/year

PHASE II:  FY 2009- FY 2012

SUMMARY BY SITE / FACILITY 
ACTIVITY

SUMMARY BY SITE / FACILITY 
ACTIVITY



U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION

$2,106,228

 

$1,794,226 $2,760,967$2,632,784
RCC Phase I and Phase II -Base Cost Estimate

Summarized by PBS, Zone, Function and Site/Facility

Phase I (FY03-FY10)  and Phase II (FY09-FY12) 

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Excluding 
Contingency

Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost Adders, 
Excluding Contingency)

RCC Team Base Cost Estimate

Base Cost Estimate Definitions     
Activity ID:   A unique identifier assigned by the RCC Team for tracking from estimate to schedule. 

Site/Facility:   The title of the specific site or facility. 

Operable Unit:   Operable unit designation (per Tri-Party Agreement) used to categorize groups of facilities/sites on Hanford site. 

Individual Site/Facility Estimated 
Uncertainty Range:    

  Estimated range of the Site/Facility cost from 50% confidence level to 80% confidence level.  This range is determined based on a review of each 
individual Site / Facility.  This information is provided to give greater visibility to the uncertainty when calculated individually for each site/facility 
activity. The RCC Team Base Cost for Site/Facility may or may not fall within this range.   The RCC Team Base cost is determined by a risk analysis 
based on all Site / Facilities, analyzed as an entire program rather than on an individual basis. 

Original Work Plan (Includes Cost 
Adders, Excluding Contingency): 

  Original source cost including G&A and direct distributable markups.  DWP and 300 ACP data does not change from originating data source.  POWERtool 
source data increases by the markups.  Does not include Contingencies 

RCC Team Base Estimate Excluding 
Contingency: 

  The RCC Team estimate before contingency.  Includes adjustments, G&A, and direct distributable markups. 

TOTAL 50% Confidence Level:   The RCC Team estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation based on all Site/Facilities 

TOTAL 80% Confidence Level:   The RCC Team estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation based on all Site/Facilities  
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$508,628(RL-RC01) $398,018 $671,389$635,785

Zone 1  100-IU AREA $1,8383.01.01.01 $1,859 $2,426$2,297(RL-RC01)

$578$557Design3.01.01.01.01 $763$723

$332$319100IU2-RA-DESIGN 100-IU-2 $438$415RCC00860 $468to$367

$247$237100IU6-RA-DESIGN 100-IU-6 $326$308RCC00010 $348to$273

$624$649Remediate Waste Sites3.01.01.01.06 $823$780

$126$140600-149 100-IU-6 $166$157RCC00080 $224to$156

$161$167600-178 100-IU-6 $213$202RCC00090 $294to$201

$232$235600-186 100-IU-6 $306$290RCC00100 $417to$288

$104$107600-213 100-IU-6 $138$130RCC00150 $184to$128
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$636$653Confirmatory Sampling Sites3.01.01.01.18 $839$794

$58$59600-107 100-IU-6 $76$72RCC00030 $84to$62

$58$59600-108 100-IU-6 $76$72RCC00040 $84to$62

$58$59600-109 100-IU-6 $76$72RCC00050 $84to$62

$58$59600-110 100-IU-6 $76$72RCC00060 $84to$62

$58$59600-111 100-IU-6 $76$72RCC00070 $84to$62

$58$59600-202 100-IU-6 $76$72RCC00110 $84to$62

$58$59600-204 100-IU-6 $76$72RCC00120 $84to$62

$58$59600-205 100-IU-6 $76$72RCC00130 $84to$62

$58$59600-208 100-IU-6 $76$72RCC00140 $84to$62

$58$59600-3 100-IU-6 $76$72RCC00170 $84to$62

$58$59UPR-600-16 100-IU-6 $76$72RCC00190 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone 2  100-B/C AREA $77,5773.01.01.02 $62,875 $102,402$96,972(RL-RC01)

$458$357Design3.01.01.02.01 $605$573

$365$284100-C-8 100-BC-1 $482$456RCC00312 $515to$404

$93$73100-C-9 100-BC-1 $123$117RCC00314 $132to$103

$290$296Mobilization and Demobilization3.01.01.02.15 $383$363

$290$296MOB/DEMOB  100-BC AREA (ZONE 2) 100-BC-2 $383$363RCC00200 $438to$324

$3,079$3,123D&D - Decontamination and Decommissioning3.01.01.02.03 $4,064$3,849

$1,751$1,748(B Rx) Hazard Mitigation 100 B/C AREA $2,311$2,189RCC21240 $2,469to$1,936

$704$721111-B 100 B/C AREA $929$880RCC00220 $1,083to$789

$214$218118C4 100 B/C AREA $282$267RCC00230 $329to$240

$411$4351904B1 100 B/C AREA $542$514RCC00250 $632to$461
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$17,303$17,003Remediate Liquid Waste Sites3.01.01.02.04 $22,840$21,629

$815$819100-B-15 Riverlines 100 AREA COMMON $1,076$1,019RCC05005 $1,501to$1,025

$232$235100-B-2 100-BC-1 $306$290RCC00300 $417to$288

$7,656$7,596100-B-8 (includes 118-B-2, 118-B-7 and 
100-B-5)

100-BC-1 $10,106$9,570RCC00310 $14,100to$9,630

$964$1,000100-C-8 100-BC-1 $1,273$1,206RCC00313 $1,776to$1,213

$232$250100-C-9 100-BC-1 $306$290RCC00315 $427to$292

$7,403$7,104RA Reactor Area Project Cost (11BX1 (NSS-
NRS))

100-BC-1 $9,772$9,253RCC00270 $10,439to$8,187

$37,283$36,825Remediate Burial Grounds3.01.01.02.05 $49,214$46,604

$438$435118-B-10 100-BC-1 $578$548RCC00530 $820to$557

$733$728118-B-5 100-BC-1 $967$916RCC00560 $1,371to$932

$109$106118-C-2 100-BC-2 $143$136RCC00370 $203to$138
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$17,416$17,071118-B-1 100-BC-2 $22,989$21,770RCC00520 $32,592to$22,148

$11,172$11,114118-B-3 100-BC-2 $14,746$13,964RCC00540 $20,906to$14,206

$158$155118-B-4 100-BC-2 $208$197RCC00550 $295to$201

$267$264118-B-6 100-BC-2 $352$333RCC00570 $499to$339

$6,835$6,797118-C-1 100-BC-2 $9,022$8,544RCC00580 $12,791to$8,692

$156$154600-33 100-BC-2 $206$195RCC00610 $293to$199

$15,524$1,623Remediate Waste Sites3.01.01.02.06 $20,492$19,405

$13,997$0100 BC - Misc. Piping $18,475$17,496RCC21120 $28,854to$18,731

$104$107100-B-11 100-BC-1 $138$130RCC00620 $184to$128

$58$59118-B-8 100-BC-1 $76$72RCC00640 $101to$71

$186$196118-B-9 100-BC-1 $246$233RCC00650 $331to$230

$643$698128-B-3 100-BC-1 $849$804RCC00710 $1,146to$798
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59132-B-2 100-BC-1 $76$72RCC00740 $101to$71

$149$154600-230 100-BC-1 $196$186RCC00800 $262to$182

$149$154600-232 100-BC-2 $196$186RCC00600 $262to$182

$58$59118-C-3 100-BC-2 $76$72RCC00660 $101to$71

$123$136118-C-4 100-BC-2 $162$154RCC00670 $178to$136

$1,134$1,125Surveillance & Maintenance3.01.01.02.08 $1,497$1,418

$630$625(B Rx) Hazard Mitigation S&M FY03-07 100 AREA INCTVE 
FAC. S&M

$832$788RCC00832 $896to$683

$126$125(B Rx) Hazard Mitigation S&M FY08 100 AREA INCTVE 
FAC. S&M

$166$158RCC00831 $179to$137

$378$375(B Rx) Hazard Mitigation S&M FY09-11 100 AREA INCTVE 
FAC. S&M

$499$473RCC00830 $537to$410
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$1,618$1,662Confirmatory Sampling Sites3.01.01.02.18 $2,136$2,022

$58$59116-B-15 100-BC-1 $76$72RCC00330 $84to$62

$58$591607-B1 100-BC-1 $76$72RCC00400 $84to$62

$58$591607-B2 100-BC-1 $76$72RCC00430 $84to$62

$58$591607-B3 100-BC-1 $76$72RCC00440 $84to$62

$58$591607-B5 100-BC-1 $76$72RCC00460 $84to$62

$58$591607-B6 100-BC-1 $76$72RCC00470 $84to$62

$58$591607-B7 100-BC-1 $76$72RCC00480 $84to$62

$58$59100-B-3 100-BC-1 $76$72RCC00510 $84to$62

$58$59126-B-2 100-BC-1 $76$72RCC00590 $84to$62

$58$59120-B-1 100-BC-1 $76$72RCC00680 $84to$62

$58$59126-B-3 100-BC-1 $76$72RCC00690 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59128-B-2 100-BC-1 $76$72RCC00700 $84to$62

$58$59132-B-1 100-BC-1 $76$72RCC00730 $84to$62

$58$59132-B-3 100-BC-1 $76$72RCC00750 $84to$62

$58$59132-B-4 100-BC-1 $76$72RCC00760 $84to$62

$58$59132-B-5 100-BC-1 $76$72RCC00770 $84to$62

$58$59100-B-1 100-BC-2 $76$72RCC00280 $84to$62

$58$59100-C-3 100-BC-2 $76$72RCC00320 $84to$62

$58$59116-C-3 100-BC-2 $76$72RCC00350 $84to$62

$58$59116-C-6 100-BC-2 $76$72RCC00360 $84to$62

$58$591607-B10 100-BC-2 $76$72RCC00410 $84to$62

$58$591607-B11 100-BC-2 $76$72RCC00420 $84to$62

$58$591607-B8 100-BC-2 $76$72RCC00490 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$591607-B9 100-BC-2 $76$72RCC00500 $84to$62

$58$59100-C-7 100-BC-2 $76$72RCC00630 $84to$62

$58$59128-C-1 100-BC-2 $76$72RCC00720 $84to$62

$58$59132-C-1 100-BC-2 $76$72RCC00780 $84to$62

$58$59132-C-3 100-BC-2 $76$72RCC00790 $84to$62

$888$861Special Projects3.01.01.02.14 $1,172$1,109

$888$861116-B 100 B/C AREA $1,172$1,109RCC00820 $1,079to$916

Zone 3  100-F AREA $111,5713.01.01.03 $100,766 $147,274$139,464(RL-RC01)

$290$296Mobilization and Demobilization3.01.01.03.15 $383$363

$290$296MOB/DEMOB  100-F AREA (ZONE 3) 100-FR-1 $383$363RCC00850 $438to$324
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$3,033$2,680D&D - Decontamination and Decommissioning3.01.01.03.03 $4,003$3,791

$3,033$2,680183F 100 F AREA $4,003$3,791RCC00890 $5,624to$3,826

$1,396$1,468Remediate Liquid Waste Sites3.01.01.03.04 $1,843$1,745

$87$103100-F-19 100-FR-1 $115$109RCC00970 $161to$110

$879$890100-F-26 100-FR-1 $1,160$1,098RCC00980 $1,566to$1,090

$244$248116-F-1 100-FR-1 $322$305RCC01070 $435to$303

$111$124116-F-15 100-FR-1 $146$139RCC01120 $206to$140

$62$76116-F-6 100-FR-1 $82$77RCC01170 $110to$77

$13$271607-F2 100-FR-1 $18$17RCC01230 $25to$17

$81,845$80,782Remediate Burial Grounds3.01.01.03.05 $108,035$102,306

$1,693$1,683100-F-20 100-FR-2 $2,235$2,116RCC01310 $3,168to$2,153
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$36,727$36,545118-F-1 100-FR-2 $48,480$45,909RCC01320 $68,729to$46,705

$17,247$16,850118-F-2 100-FR-2 $22,767$21,559RCC01330 $29,144to$20,635

$1,258$1,250118-F-3 100-FR-2 $1,660$1,572RCC01340 $2,354to$1,599

$6,092$6,060118-F-5 100-FR-2 $8,041$7,615RCC01350 $11,400to$7,747

$18,409$17,980118-F-6 100-FR-2 $24,300$23,011RCC01360 $31,106to$22,025

$118$116118-F-7 100-FR-2 $156$148RCC01370 $221to$150

$301$298118-F-9 100-FR-2 $397$376RCC01380 $563to$382

$13,840$4,565Remediate Waste Sites3.01.01.03.06 $18,268$17,300

$9,188$0100 F - Misc Piping $12,128$11,485RCC21160 $18,940to$12,296

$116$119100-F-39 100-FR-1 $153$144RCC12400 $168to$124

$157$171116-F-16 100-FR-1 $207$196RCC01480 $227to$173

$159$172116-F-8 100-FR-1 $210$199RCC01490 $230to$175
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59118-F-8 100-FR-1 $76$72RCC01510 $101to$71

$74$86100-F-35 100-FR-2 $98$93RCC01470 $138to$94

$112$110120-F-1 100-FR-2 $148$140RCC01520 $210to$143

$3,679$3,540126-F-1 100-FR-2 $4,856$4,598RCC01530 $6,884to$4,678

$149$154600-182 100-IU-2 $196$186RCC01740 $262to$182

$149$154600-191 100-IU-2 $196$186RCC01770 $262to$182

$2,945$2,907Interim Safe Storage3.01.01.03.09 $3,888$3,682

$2,945$2,907105-F REACTOR (ISS) 100 F AREA $3,888$3,682RCC01890 $4,187to$3,191

$4,697$4,447Regulation/ Regulatory  and Support3.01.01.03.10 $6,200$5,871

$2,282$2,160RA Reactor Area Project Cost (11FX1 
(NRLS-NSS))

100-FR-1 $3,012$2,852RCC00910 $3,218to$2,523

$2,415$2,288RA Reactor Area Project Cost (11FX1 
(NRLS-NSS))

100-FR-1 $3,188$3,019RCC00915 $3,406to$2,671
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$3,525$3,622Confirmatory Sampling Sites3.01.01.03.18 $4,653$4,406

$58$59100-F-10 100-FR-1 $76$72RCC00920 $84to$62

$58$59100-F-11 100-FR-1 $76$72RCC00930 $84to$62

$58$59100-F-12 100-FR-1 $76$72RCC00940 $84to$62

$58$59100-F-16 100-FR-1 $76$72RCC00950 $84to$62

$58$59100-F-18 100-FR-1 $76$72RCC00960 $84to$62

$58$59100-F-29 100-FR-1 $76$72RCC01000 $84to$62

$58$59100-F-31 100-FR-1 $76$72RCC01010 $84to$62

$58$59100-F-33 100-FR-1 $76$72RCC01020 $84to$62

$58$59100-F-34 100-FR-1 $76$72RCC01030 $84to$62

$58$59100-F-4 100-FR-1 $76$72RCC01040 $84to$62

$58$59100-F-7 100-FR-1 $76$72RCC01050 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59100-F-9 100-FR-1 $76$72RCC01060 $84to$62

$58$59116-F-12 100-FR-1 $76$72RCC01100 $84to$62

$58$59116-F-7 100-FR-1 $76$72RCC01180 $84to$62

$58$59126-F-2 100-FR-1 $76$72RCC01200 $84to$62

$58$59132-F-6 100-FR-1 $76$72RCC01210 $84to$62

$58$591607-F3 100-FR-1 $76$72RCC01240 $84to$62

$58$591607-F4 100-FR-1 $76$72RCC01250 $84to$62

$58$591607-F5 100-FR-1 $76$72RCC01260 $84to$62

$58$591607-F7 100-FR-1 $76$72RCC01280 $84to$62

$58$59182-F 100-FR-1 $76$72RCC01290 $84to$62

$58$59100-F-23 100-FR-1 $76$72RCC01440 $84to$62

$58$59100-F-24 100-FR-1 $76$72RCC01450 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59100-F-25 100-FR-1 $76$72RCC01460 $84to$62

$58$59100-F-36 100-FR-1 $76$72RCC12380 $84to$62

$58$59100-F-37 100-FR-1 $76$72RCC12390 $84to$62

$58$59100-F-40 100-FR-1 $76$72RCC12410 $84to$62

$58$59128-F-2 100-FR-1 $76$72RCC01550 $84to$62

$58$59132-F-1 100-FR-1 $76$72RCC01570 $84to$62

$58$59132-F-3 100-FR-1 $76$72RCC01580 $84to$62

$58$59132-F-4 100-FR-1 $76$72RCC01590 $84to$62

$58$59132-F-5 100-FR-1 $76$72RCC01600 $84to$62

$58$59141-C 100-FR-1 $76$72RCC01610 $84to$62

$58$59UPR-100-F-1 100-FR-1 $76$72RCC01840 $84to$62

$58$59UPR-100-F-3 100-FR-1 $76$72RCC01860 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59100-F-28 100-FR-2 $76$72RCC00990 $84to$62

$58$591607-F1 100-FR-2 $76$72RCC01220 $84to$62

$58$59100-F-14 100-FR-2 $76$72RCC01410 $84to$62

$58$59118-F-4 100-FR-2 $76$72RCC01500 $84to$62

$58$59128-F-1 100-FR-2 $76$72RCC01540 $84to$62

$58$59128-F-3 100-FR-2 $76$72RCC01560 $84to$62

$58$59600-100 100-IU-2 $76$72RCC01620 $84to$62

$58$59600-120 100-IU-2 $76$72RCC01630 $84to$62

$58$59600-124 100-IU-2 $76$72RCC01640 $84to$62

$58$59600-125 100-IU-2 $76$72RCC01650 $84to$62

$58$59600-127 100-IU-2 $76$72RCC01660 $84to$62

$58$59600-128 100-IU-2 $76$72RCC01670 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59600-129 100-IU-2 $76$72RCC01680 $84to$62

$58$59600-131 100-IU-2 $76$72RCC01690 $84to$62

$58$59600-132 100-IU-2 $76$72RCC01700 $84to$62

$58$59600-139 100-IU-2 $76$72RCC01710 $84to$62

$58$59600-176 100-IU-2 $76$72RCC01720 $84to$62

$58$59600-181 100-IU-2 $76$72RCC01730 $84to$62

$58$59600-188 100-IU-2 $76$72RCC01750 $84to$62

$58$59600-190 100-IU-2 $76$72RCC01760 $84to$62

$58$59600-201 100-IU-2 $76$72RCC01780 $84to$62

$58$59600-5 100-IU-2 $76$72RCC01790 $84to$62

$58$59600-52 100-IU-2 $76$72RCC01800 $84to$62

$58$59600-98 100-IU-2 $76$72RCC01810 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59600-99 100-IU-2 $76$72RCC01820 $84to$62

$58$59628-1 100-IU-2 $76$72RCC01830 $84to$62

Zone 4  100-H AREA $44,4413.01.01.04 $34,553 $58,662$55,551(RL-RC01)

$1,067$1,021Design3.01.01.04.01 $1,408$1,333

$1,046$1,00312HX5 -Design for H, F & K Remaining 
Sites

100-HR-2 $1,380$1,307RCC01910 $1,475to$1,156

$21$1712KX5 -Design for H, F & K Remaining 
Sites

100-HR-2 $28$26RCC03320 $29to$23

$290$296Mobilization and Demobilization3.01.01.04.15 $383$363

$290$296MOB/DEMOB 100-H AREA  (ZONE 4) 100-HR-2 $383$363RCC01900 $438to$324

$4,606$4,289D&D - Decontamination and Decommissioning3.01.01.04.03 $6,079$5,757

$1,397$1,4231713H 100 HR AREA $1,844$1,746RCC01940 $2,149to$1,566
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$176$1871720HA 100 HR AREA $233$220RCC01950 $271to$198

$3,033$2,680183H West clearwell 100 HR AREA $4,003$3,791RCC01960 $5,624to$3,826

$529$584Remediate Liquid Waste Sites3.01.01.04.04 $698$661

$135$148100-H-11 100-HR-1 $178$168RCC02000 $250to$170

$135$148100-H-12 100-HR-1 $178$168RCC02010 $250to$170

$135$148100-H-13 100-HR-1 $178$168RCC02020 $250to$170

$125$139116-H-9 100-HR-1 $165$157RCC02170 $232to$158

$18,163$18,060Remediate Burial Grounds3.01.01.04.05 $23,975$22,704

$14,394$14,317118-H-1 100-HR-2 $19,000$17,993RCC02240 $26,936to$18,304

$274$271118-H-2 100-HR-2 $362$343RCC02250 $513to$349

$2,816$2,799118-H-3 100-HR-2 $3,718$3,521RCC02260 $5,271to$3,582
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$551$547118-H-4 100-HR-2 $727$689RCC02270 $1,031to$701

$127$125118-H-5 100-HR-2 $168$159RCC02280 $238to$162

$9,915$781Remediate Waste Sites3.01.01.04.06 $13,087$12,393

$9,188$0100 H - Misc. Piping $12,128$11,485RCC21180 $18,940to$12,296

$183$200100-H-14 100-HR-1 $242$229RCC02310 $327to$228

$126$139100-H-31 100-HR-1 $166$157RCC02320 $224to$156

$137$150116-H-5 100-HR-1 $181$171RCC02340 $198to$151

$58$59118-H-6 100-HR-1 $76$72RCC02350 $101to$71

$95$98100-H-32 100-HR-2 $125$119RCC02330 $171to$118

$128$135600-152 100-HR-2 $169$160RCC02410 $227to$157
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$8,891$8,516Interim Safe Storage3.01.01.04.09 $11,737$11,114

$8,891$8,516105-H REACTOR (ISS) 100 HR AREA $11,737$11,114RCC02430 $12,640to$9,632

$980$1,007Confirmatory Sampling Sites3.01.01.04.18 $1,294$1,225

$58$59100-H-10 100-HR-1 $76$72RCC01990 $84to$62

$58$59100-H-3 100-HR-1 $76$72RCC02060 $84to$62

$58$59100-H-4 100-HR-1 $76$72RCC02070 $84to$62

$58$59100-H-7 100-HR-1 $76$72RCC02090 $84to$62

$58$59100-H-8 100-HR-1 $76$72RCC02100 $84to$62

$58$59100-H-9 100-HR-1 $76$72RCC02110 $84to$62

$56$57116-H-4 100-HR-1 $74$70RCC02150 $81to$60

$58$59126-H-2 100-HR-1 $76$72RCC02180 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59132-H-3 100-HR-1 $76$72RCC02190 $84to$62

$58$591607-H3 100-HR-1 $76$72RCC02210 $84to$62

$58$59132-H-1 100-HR-1 $76$72RCC02370 $84to$62

$58$59128-H-2 100-HR-2 $76$72RCC02290 $84to$62

$58$59128-H-3 100-HR-2 $76$72RCC02300 $84to$62

$58$59128-H-1 100-HR-2 $76$72RCC02360 $84to$62

$58$59132-H-2 100-HR-2 $76$72RCC02380 $84to$62

$58$591607-H1 100-HR-2 $76$72RCC02390 $84to$62

$58$59600-151 100-HR-2 $76$72RCC02400 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone 5  100-D AREA $123,4593.01.01.05 $113,226 $162,966$154,324(RL-RC01)

$290$296Mobilization and Demobilization3.01.01.05.15 $383$363

$290$296MOB/DEMOB  100-D AREA (ZONE 5) 100-DR-1 $383$363RCC02460 $438to$324

$6,368$6,485D&D - Decontamination and Decommissioning3.01.01.05.03 $8,406$7,960

$523$504105DR Water tunnels 100 D/DR AREA $690$653RCC02480 $804to$586

$766$789117DR 100 D/DR AREA $1,012$958RCC02490 $1,179to$859

$411$4351904D 100 D/DR AREA $542$514RCC02530 $632to$461

$4,668$4,757190DR 100 D/DR AREA $6,162$5,835RCC02540 $7,182to$5,235

$2,721$2,813Remediate Liquid Waste Sites3.01.01.05.04 $3,592$3,401

$133$146100-D-1 100-DR-1 $176$167RCC02570 $193to$147

$58$59100-D-29 100-DR-1 $76$72RCC02610 $101to$71
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$737$754100-D-56 100-DR-1 $973$922RCC02650 $1,358to$927

$1,422$1,460120-D-2 100-DR-1 $1,877$1,777RCC02790 $2,059to$1,568

$58$59UPR-100-D-5 100-DR-1 $76$72RCC02880 $101to$71

$95$98100-D-54 100-DR-2 $125$119RCC02640 $171to$118

$218$235116-DR-3 100-DR-2 $288$273RCC02770 $389to$271

$94,772$93,613Remediate Burial Grounds3.01.01.05.05 $125,100$118,466

$777$772100-D-32 100-DR-1 $1,026$971RCC02910 $1,454to$988

$1,229$1,221100-D-33 100-DR-1 $1,622$1,536RCC02920 $2,299to$1,562

$1,229$1,221100-D-35 100-DR-1 $1,622$1,536RCC02930 $2,299to$1,562

$751$746100-D-41 100-DR-1 $991$939RCC02950 $1,405to$955

$535$531100-D-45 100-DR-1 $706$668RCC02980 $1,001to$680

$13,015$12,951126-D-2 100-DR-1 $17,180$16,269RCC03060 $24,356to$16,551
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$4,305$4,282126-DR-1 100-DR-2 $5,682$5,381RCC02800 $8,055to$5,474

$568$564100-D-40 100-DR-2 $749$710RCC02940 $1,063to$722

$297$294100-D-43 100-DR-2 $392$371RCC02970 $556to$378

$916$910100-D-47 100-DR-2 $1,209$1,145RCC02990 $1,714to$1,165

$568$564100-D-58 100-DR-2 $749$710RCC12440 $1,063to$722

$7,213$7,175118-D-1 100-DR-2 $9,522$9,017RCC03000 $13,499to$9,173

$7,520$7,477118-D-2 100-DR-2 $9,926$9,400RCC03010 $14,072to$9,563

$36,395$35,553118-D-3 100-DR-2 $48,041$45,493RCC03020 $61,498to$43,544

$17,789$17,699118-D-4 100-DR-2 $23,481$22,236RCC03030 $33,289to$22,621

$298$295118-D-5 100-DR-2 $394$373RCC03040 $559to$380

$1,369$1,360118-DR-1 100-DR-2 $1,806$1,711RCC03050 $2,561to$1,740
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$10,912$1,819Remediate Waste Sites3.01.01.05.06 $14,403$13,640

$9,188$0100 DDR - Misc Piping $12,128$11,485RCC21140 $18,940to$12,296

$135$148100-D-3 100-DR-1 $178$168RCC02900 $250to$170

$417$419100-D-42 100-DR-1 $550$521RCC02960 $742to$516

$99$112100-D-2 100-DR-1 $131$124RCC03080 $144to$110

$230$246116-D-5 100-DR-1 $303$287RCC03150 $333to$253

$158$171116-DR-5 100-DR-1 $209$198RCC03170 $229to$174

$58$59118-D-6 100-DR-1 $76$72RCC03180 $101to$71

$58$59132-D-4 100-DR-1 $76$72RCC03250 $101to$71

$58$59100-D-53 100-DR-2 $76$72RCC03130 $101to$71

$396$426116-D-8 100-DR-2 $523$496RCC03160 $574to$437

$58$59118-DR-2 100-DR-2 $76$72RCC03190 $101to$71
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59132-DR-2 100-DR-2 $76$72RCC03260 $101to$71

$6,778$6,539Interim Safe Storage3.01.01.05.09 $8,947$8,472

$6,778$6,539105-D REACTOR (ISS) 100 D/DR AREA $8,947$8,472RCC03300 $9,635to$7,343

$1,618$1,662Confirmatory Sampling Sites3.01.01.05.18 $2,136$2,022

$58$59100-D-8 100-DR-1 $76$72RCC02660 $84to$62

$58$59100-D-9 100-DR-1 $76$72RCC02670 $84to$62

$58$59116-D-10 100-DR-1 $76$72RCC02680 $84to$62

$58$59130-D-1 100-DR-1 $76$72RCC02810 $84to$62

$58$59132-D-3 100-DR-1 $76$72RCC02820 $84to$62

$58$591607-D4 100-DR-1 $76$72RCC02860 $84to$62

$58$591607-D5 100-DR-1 $76$72RCC02870 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59100-D-24 100-DR-1 $76$72RCC03100 $84to$62

$58$59100-D-30 100-DR-1 $76$72RCC03120 $84to$62

$58$59100-D-7 100-DR-1 $76$72RCC03140 $84to$62

$58$59128-D-2 100-DR-1 $76$72RCC03220 $84to$62

$58$59132-D-1 100-DR-1 $76$72RCC03230 $84to$62

$58$59132-D-2 100-DR-1 $76$72RCC03240 $84to$62

$58$59628-3 100-DR-1 $76$72RCC03280 $84to$62

$58$59UPR-100-D-1 100-DR-1 $76$72RCC03290 $84to$62

$58$59100-D-13 100-DR-2 $76$72RCC02580 $84to$62

$58$59100-D-14 100-DR-2 $76$72RCC02590 $84to$62

$58$59116-DR-10 100-DR-2 $76$72RCC02760 $84to$62

$58$59116-DR-8 100-DR-2 $76$72RCC02780 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$58$59132-DR-1 100-DR-2 $76$72RCC02830 $84to$62

$58$591607-D1 100-DR-2 $76$72RCC02840 $84to$62

$58$59100-D-28 100-DR-2 $76$72RCC02890 $84to$62

$58$59100-D-15 100-DR-2 $76$72RCC03070 $84to$62

$58$59100-D-23 100-DR-2 $76$72RCC03090 $84to$62

$58$59100-D-27 100-DR-2 $76$72RCC03110 $84to$62

$58$59122-DR-1 100-DR-2 $76$72RCC03200 $84to$62

$58$59128-D-1 100-DR-2 $76$72RCC03210 $84to$62

$58$59600-30 100-DR-2 $76$72RCC03270 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone 6  100-K AREA $14,5883.01.01.06 $15,006 $19,256$18,235(RL-RC01)

$1,874$1,777Design3.01.01.06.01 $2,474$2,343

$1,404$1,32712KX5 100 Area Burial Design 100-KR-2 $1,854$1,756RCC03321 $1,980to$1,553

$470$45012KX5 100 Area Burial Design 100-KR-2 $620$587RCC03322 $662to$519

$290$296Mobilization and Demobilization3.01.01.06.15 $383$363

$290$296MOB/DEMOB  100-K AREA (ZONE 6) 100-KR-2 $383$363RCC04710 $438to$324

$11,240$11,892Remediate Liquid Waste Sites3.01.01.06.04 $14,837$14,050

$422$464116-K-1 100-KR-1 $557$527RCC04020 $782to$532

$3,682$3,919116-K-2 100-KR-1 $4,860$4,602RCC04030 $6,564to$4,568

$1,892$2,046116-KE-4 100-KR-1 $2,497$2,365RCC04070 $3,508to$2,387

$1,891$2,045116-KW-3 100-KR-1 $2,496$2,363RCC04140 $3,506to$2,386
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$3,354$3,418100-K-55 100-KR-2 $4,428$4,193RCC03960 $6,178to$4,219

$1,183$1,041Surveillance & Maintenance3.01.01.06.08 $1,562$1,479

$394$347100 K AREA SURV. & MAINT. FY08 100 AREA INCTVE 
FAC. S&M

$521$493RCC06597 $479to$407

$394$347100 K AREA SURV. & MAINT. FY09 100 AREA INCTVE 
FAC. S&M

$521$493RCC06598 $479to$407

$394$347100 K AREA SURV. & MAINT. FY10 100 AREA INCTVE 
FAC. S&M

$521$493RCC06599 $479to$407

Zone 7  100-N AREA $12,3373.01.01.07 $11,959 $16,285$15,422(RL-RC01)

$290$296Mobilization and Demobilization3.01.01.07.15 $383$363

$290$296MOB/DEMOB 100-N AREA (ZONE 7) 100-NR-1 $383$363RCC05611 $438to$324
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$4,702$4,829D&D - Decontamination and Decommissioning3.01.01.07.03 $6,207$5,878

$1,985$2,0611300N 100 N AREA $2,620$2,481RCC04920 $3,054to$2,226

$388$3611303N 100 N AREA $512$485RCC04940 $719to$489

$739$7661304N 100 N AREA $975$924RCC04950 $1,137to$828

$1,350$1,393107N 100 N AREA 
(ANCILLARY 
FACILITIES)

$1,782$1,688RCC04800 $2,077to$1,514

$240$2481722N 100 N AREA 
(ANCILLARY 
FACILITIES)

$317$300RCC05300 $370to$270

$1,737$1,841Remediate Waste Sites3.01.01.07.06 $2,293$2,171

$130$143100-N-29 100-NR-1 $172$163RCC05770 $241to$164

$130$143100-N-30 100-NR-1 $172$163RCC05790 $241to$164

$103$116100-N-36 100-NR-1 $136$129RCC05840 $191to$130
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$235$231118-N-1 100-NR-1 $310$293RCC06110 $439to$298

$122$135124-N-3 100-NR-1 $161$153RCC06190 $226to$154

$124$136UPR-100-N-1 100-NR-1 $163$154RCC06240 $229to$156

$142$155UPR-100-N-2 100-NR-1 $188$178RCC06330 $264to$179

$113$126UPR-100-N-29 100-NR-1 $149$141RCC06410 $210to$143

$114$127UPR-100-N-32 100-NR-1 $150$142RCC06450 $211to$144

$525$531116-N-1 100-NR-1 (TSD SITES 
RA)

$692$656RCC06080 $973to$662

$3,156$2,775Surveillance & Maintenance3.01.01.07.08 $4,166$3,945

$1,972$1,73410NSM 100 N AREA SURV. & MAINT. 
FY03-07

100 AREA INCTVE 
FAC. S&M

$2,603$2,465RCC06594 $2,397to$2,035

$394$34710NSM 100 N AREA SURV. & MAINT. 
FY08

100 AREA INCTVE 
FAC. S&M

$521$493RCC06590 $479to$407

$394$34710NSM 100 N AREA SURV. & MAINT. 
FY09

100 AREA INCTVE 
FAC. S&M

$521$493RCC06591 $479to$407
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$394$34710NSM 100 N AREA SURV. & MAINT. 
FY10

100 AREA INCTVE 
FAC. S&M

$521$493RCC06592 $479to$407

$2,452$2,218Regulation/ Regulatory  and Support3.01.01.07.10 $3,236$3,065

$213$192NR-1 Source Site Design 100-NR-1 $281$266RCC04750 $300to$235

$560$507RA Reactor Area Project Cost (11NX3 (NSS 
DESIGN))

100-NR-1 (TSD SITES 
RA)

$739$700RCC05630 $789to$619

$1,679$1,520RA Reactor Area Project Cost (11NX3 (NSS 
DESIGN))

100-NR-1 (TSD SITES 
RA)

$2,217$2,099RCC05635 $2,368to$1,857

PM & Support RC01  100 AREA $122,8173.01.01.08 $57,772 $162,119$153,522(RL-RC01)

$1,939$1,962Regulation/ Regulatory  and Support3.01.01.08.10 $2,560$2,424

$1,939$1,962100-K and 100-N (ISS) $2,560$2,424RCC21250 $2,735to$2,145
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$81,032$55,810Management & Support3.01.01.08.13 $106,962$101,290

$81,032$55,810PROJECT MANAGEMENT AND 
SUPPORT (Phase 1)

$106,962$101,290RCC90010 $98,473to$83,590

$39,846$0Fee3.01.01.08.16 $52,597$49,808

$39,846$0FEE (Phase I) $52,597$49,808RCC80015 $53,058to$51,066

$150,692(RL-RC02) $102,614 $198,913$188,365

Zone A  300 AREA $15,0223.01.02.01 $6,674 $19,828$18,777(RL-RC02)

$348$395D&D - Decontamination and Decommissioning3.01.02.01.03 $460$436

$181$207303M D&D ACP - 300 FF 
AREA

$239$226RCC06880 $278to$203

$168$189ZONE A SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$221$210RCC06870 $258to$188
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$13,968$5,500Remediate Burial Grounds3.01.02.01.05 $18,437$17,460

$13,968$5,500618-1 RA ACP - 300-FF-2 $18,437$17,460RCC06960 $31,135to$19,229

$650$722Remediate Waste Sites3.01.02.01.06 $857$812

$112$124300-109 RA ACP - 300-FF-2 $148$140RCC06900 $199to$139

$92$103300-110 RA ACP - 300-FF-2 $121$115RCC06910 $163to$114

$231$255300-259 RA ACP - 300-FF-2 $305$289RCC06920 $413to$287

$109$122303-M SA RA ACP - 300-FF-2 $144$137RCC06930 $195to$136

$105$118333 ESHWSA RA ACP - 300-FF-2 $139$132RCC06950 $188to$131

$56$57Confirmatory Sampling Sites3.01.02.01.18 $74$70

$56$57303-M UOF RA ACP - 300-FF-2 $74$70RCC06940 $81to$60
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone C  300 AREA $1043.01.02.03 $117 $138$131(RL-RC02)

$104$117Remediate Waste Sites3.01.02.03.06 $138$131

$104$117300-80 RA ACP - 300-FF-2 $138$131RCC07370 $186to$130

Zone H  300 AREA $5243.01.02.08 $593 $692$655(RL-RC02)

$524$593D&D - Decontamination and Decommissioning3.01.02.08.03 $692$655

$524$593327 D&D ACP - 300 FF 
AREA

$692$655RCC08520 $813to$592

Zone J  300 AREA $1,7223.01.02.09 $1,887 $2,272$2,152(RL-RC02)

$334$376D&D - Decontamination and Decommissioning3.01.02.09.03 $441$418

$160$1793718E D&D ACP - 300 FF 
AREA

$211$200RCC08690 $246to$179
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$174$1963718G D&D ACP - 300 FF 
AREA

$230$218RCC08700 $268to$195

$1,332$1,454Remediate Waste Sites3.01.02.09.06 $1,758$1,664

$96$107300-175 RA ACP - 300-FF-2 $127$120RCC08770 $171to$119

$116$129300-263 RA ACP - 300-FF-2 $153$145RCC08780 $206to$144

$1,012$1,097316-3 RA ACP - 300-FF-2 $1,335$1,264RCC08790 $1,803to$1,255

$108$121UPR-300-1 RA ACP - 300-FF-2 $143$135RCC08810 $193to$134

$56$57Confirmatory Sampling Sites3.01.02.09.18 $74$70

$56$57UPR-300-2 RA ACP - 300-FF-2 $74$70RCC08830 $81to$60
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone K  300 AREA $4,5853.01.02.10 $4,871 $6,052$5,731(RL-RC02)

$2,971$3,288D&D - Decontamination and Decommissioning3.01.02.10.03 $3,922$3,714

$2,561$2,892324 D&D ACP - 300 FF 
AREA

$3,380$3,201RCC09110 $3,974to$2,895

$410$396324B D&D ACP - 300 FF 
AREA

$542$513RCC09120 $637to$463

$1,614$1,583Surveillance & Maintenance3.01.02.10.08 $2,130$2,017

$896$880300SM 300 AREA SURVEILLANCE & 
MAINT. FY03-07

300 AREA INCTVE 
FAC. S&M

$1,183$1,121RCC09152 $1,089to$925

$179$176300SM 300 AREA SURVEILLANCE & 
MAINT. FY08

300 AREA INCTVE 
FAC. S&M

$237$224RCC09150 $218to$185

$538$528300SM 300 AREA SURVEILLANCE & 
MAINT. FY09-11

300 AREA INCTVE 
FAC. S&M

$710$672RCC09154 $654to$555
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

Zone L  300 AREA $1053.01.02.11 $118 $139$131(RL-RC02)

$105$118Remediate Waste Sites3.01.02.11.06 $139$131

$105$118300-22 RA ACP - 300-FF-2 $139$131RCC09270 $187to$130

Infrastructure Zone  300 AREA $53,4133.01.02.12 $53,708 $70,505$66,766(RL-RC02)

$53,217$53,528Surveillance & Maintenance3.01.02.12.08 $70,247$66,522

$2,384$2,398 300 Area SNM SM&T FY03 $3,147$2,980RCC09750 $3,215to$2,554

$1,559$1,568 300 Area SNM SM&T FY04 $2,057$1,948RCC09760 $2,102to$1,670

$1,559$1,568 300 Area SNM SM&T FY05 $2,057$1,948RCC09761 $2,102to$1,670

$1,559$1,568 300 Area SNM SM&T FY06 $2,057$1,948RCC09762 $2,102to$1,670

$1,559$1,568 300 Area SNM SM&T FY07 $2,057$1,948RCC09763 $2,102to$1,670

$1,559$1,568 300 Area SNM SM&T FY08 $2,057$1,948RCC09764 $2,102to$1,670
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$1,559$1,568 300 Area SNM SM&T FY09 $2,057$1,948RCC09765 $2,102to$1,670

$1,559$1,568 300 Area SNM SM&T FY10 $2,057$1,948RCC09766 $2,102to$1,670

$1,691$1,700 340 Facility SM&T FY03 $2,231$2,113RCC09900 $2,280to$1,811

$1,440$1,448 340 Facility SM&T FY04 $1,900$1,800RCC09910 $1,941to$1,543

$1,440$1,448 340 Facility SM&T FY05 $1,900$1,800RCC09920 $1,941to$1,543

$1,691$1,700 340 Facility SM&T FY06 $2,231$2,113RCC09901 $2,280to$1,811

$1,440$1,448 340 Facility SM&T FY07 $1,900$1,800RCC09911 $1,941to$1,543

$1,440$1,448 340 Facility SM&T FY08 $1,900$1,800RCC09921 $1,941to$1,543

$1,691$1,700 340 Facility SM&T FY09 $2,231$2,113RCC09902 $2,280to$1,811

$1,440$1,448 340 Facility SM&T FY10 $1,900$1,800RCC09912 $1,941to$1,543

$1,591$1,600Facility SM&T FY03 $2,100$1,989RCC09450 $2,145to$1,705

$1,200$1,207Facility SM&T FY04 $1,584$1,500RCC09460 $1,618to$1,286
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$1,200$1,207Facility SM&T FY05 $1,584$1,500RCC09470 $1,618to$1,286

$1,200$1,207Facility SM&T FY06 $1,584$1,500RCC09471 $1,618to$1,286

$1,200$1,207Facility SM&T FY07 $1,584$1,500RCC09472 $1,618to$1,286

$1,200$1,207Facility SM&T FY08 $1,584$1,500RCC09473 $1,618to$1,286

$1,200$1,207Facility SM&T FY09 $1,584$1,500RCC09474 $1,618to$1,286

$1,200$1,207Facility SM&T FY10 $1,584$1,500RCC09475 $1,618to$1,286

$596$600Hanford Surplus Facility Program SM&T 
FY03

$787$745RCC09840 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY04

$787$745RCC09850 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY05

$787$745RCC09860 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY06

$787$745RCC09861 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY07

$787$745RCC09862 $804to$639
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$596$600Hanford Surplus Facility Program SM&T 
FY08

$787$745RCC09863 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY09

$787$745RCC09864 $804to$639

$596$600Hanford Surplus Facility Program SM&T 
FY10

$787$745RCC09865 $804to$639

$343$345Landlord SM&T FY03 $453$429RCC09550 $463to$368

$343$345Landlord SM&T FY04 $453$429RCC09560 $463to$368

$301$303Landlord SM&T FY05 $398$376RCC09570 $406to$323

$258$259Landlord SM&T FY06 $341$322RCC09580 $348to$276

$215$216Landlord SM&T FY07 $283$268RCC09590 $290to$230

$173$174Landlord SM&T FY08 $228$216RCC09600 $233to$185

$130$130Landlord SM&T FY09 $171$162RCC09610 $175to$139

$86$87Landlord SM&T FY10 $114$108RCC09620 $116to$93
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$1,283$1,290Misc. EM Funded Facilities SM&T FY03 $1,693$1,603RCC09690 $1,729to$1,374

$1,200$1,207Misc. EM Funded Facilities SM&T FY04 $1,584$1,500RCC09700 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY05 $1,584$1,500RCC09710 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY05 $1,584$1,500RCC09711 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY06 $1,584$1,500RCC09712 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY07 $1,584$1,500RCC09713 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY08 $1,584$1,500RCC09714 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY09 $1,584$1,500RCC09715 $1,618to$1,286

$1,200$1,207Misc. EM Funded Facilities SM&T FY10 $1,584$1,500RCC09716 $1,618to$1,286

$20$21Post Closure SM&T FY03 $27$25RCC09500 $28to$22

$20$21Post Closure SM&T FY04 $27$25RCC09510 $28to$22

$20$21Post Closure SM&T FY05 $27$25RCC09520 $28to$22
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$20$21Post Closure SM&T FY06 $27$25RCC09521 $28to$22

$20$21Post Closure SM&T FY07 $27$25RCC09522 $28to$22

$20$21Post Closure SM&T FY08 $27$25RCC09523 $28to$22

$20$21Post Closure SM&T FY09 $27$25RCC09524 $28to$22

$20$21Post Closure SM&T FY10 $27$25RCC09525 $28to$22

$195$181Utilities & Infrastructure3.01.02.12.11 $258$244

$4$4303M Bldg Utilities/Infrastructure $6$5RCC06990 $5to$4

$57$51324 Bldg Utilities/Infrastructure $75$71RCC09180 $75to$60

$23$22324BA Bldg Utilities/Infrastructure $30$29RCC09320 $28to$23

$45$41327 Bldg Utilities/Infrastructure $60$57RCC08550 $60to$48

$23$22327BA Bldg Utilities/Infrastructure $30$29RCC08560 $28to$23

$7$6332 Bldg Utilities/Infrastructure $9$9RCC07000 $9to$7
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$2$1334 Bldg Utilities/Infrastructure $2$2RCC07020 $2to$2

$2$1334A Bldg Utilities/Infrastructure $2$2RCC07030 $2to$2

$7$63718E Bldg Utilities/Infrastructure $9$9RCC08940 $9to$7

$22$203718G Bldg Utilities/Infrastructure $28$27RCC08950 $27to$22

$4$43727 Bldg Utilities/Infrastructure $5$5RCC08980 $5to$4

Remote Waste Site  300 AREA $35,6973.01.02.13 $16,254 $47,121$44,622(RL-RC02)

$290$296Mobilization and Demobilization3.01.02.13.15 $383$363

$290$296MOB/DEMOB ZONE 300 AREA 300-FF-2 $383$363RCC09950 $438to$324

$31,819$12,426Remediate Burial Grounds3.01.02.13.05 $42,001$39,774

$785$311618-13 300-FF-2 $1,036$981RCC10220 $1,750to$1,081

$7,196$2,828618-2 300-FF-2 $9,499$8,995RCC10230 $16,041to$9,907
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$8,847$3,478618-3 300-FF-2 $11,678$11,059RCC10240 $19,721to$12,180

$14,990$5,810618-5 300-FF-2 $19,787$18,738RCC10250 $33,415to$20,638

$2,372$2,361Remediate Waste Sites3.01.02.13.06 $3,131$2,965

$488$531300 VTS 300-FF-2 $644$610RCC10080 $870to$605

$109$122300-18 300-FF-2 $144$137RCC10090 $195to$136

$569$583300-8 300-FF-2 $751$712RCC10130 $1,065to$724

$63$78316-4 300-FF-2 $83$78RCC10150 $116to$79

$426$466600-259 300-FF-2 $562$533RCC10190 $760to$529

$293$117600-47 300-FF-2 $387$366RCC10200 $653to$403

$424$464600-63 300-FF-2 $560$530RCC10210 $756to$526
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$875$823Regulation/ Regulatory  and Support3.01.02.13.10 $1,155$1,094

$57$53RA Area Project Cost (31FX2 (NSS-SITES)) 300-FF-1 $75$71RCC09970 $80to$63

$155$147RA Area  Project Cost (32FX1 & 32FX2 
(ASSMNT))

300-FF-2 $205$194RCC10320 $188to$160

$664$623RA Area Project Cost (32FX4 (NSS-SITES)) 300-FF-2 $876$829RCC10075 $936to$734

$341$348Confirmatory Sampling Sites3.01.02.13.18 $450$426

$57$58300-2 300-FF-2 $75$71RCC10100 $83to$61

$57$58300-32 300-FF-2 $75$71RCC10110 $83to$61

$57$58300-7 300-FF-2 $75$71RCC10120 $83to$61

$57$58300-9 300-FF-2 $75$71RCC10140 $83to$61

$57$58331 LSLDF 300-FF-2 $75$71RCC10160 $83to$61

$57$58UPR-600-22 300-FF-2 $75$71RCC10310 $83to$61
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

PM & Support RC02  300 AREA $39,5203.01.02.14 $18,391 $52,167$49,400(RL-RC02)

$27,715$18,391Management & Support3.01.02.14.13 $36,584$34,644

$381$299EE/CA # 1 - DQO $504$477RCC20060 $464to$393

$33$25EE/CA # 1 - Draft $44$41RCC20020 $40to$34

$31$21EE/CA # 1 - Public Comment/Action Memo $40$38RCC20040 $37to$32

$65$48EE/CA # 1 - Removal Action Work Plan $85$81RCC20050 $78to$67

$11$7EE/CA # 1 - RL/EPA Review/Approve $14$14RCC20030 $13to$11

$251$196EE/CA # 2 - DQO $331$313RCC20110 $305to$259

$33$25EE/CA # 2 - Draft $44$41RCC20070 $40to$34

$31$21EE/CA # 2 - Public Comment/Action Memo $40$38RCC20090 $37to$32

$11$7EE/CA # 2 - Removal Action Work Plan $14$14RCC20080 $13to$11

$65$48EE/CA # 2 - Removal Action Work Plan $85$81RCC20100 $78to$67
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$252$198EE/CA # 3 - DQO $332$315RCC20160 $306to$260

$33$25EE/CA # 3 - Draft $44$41RCC20120 $40to$34

$31$21EE/CA # 3 - Public Comment/Action Memo $40$38RCC20140 $37to$32

$65$48EE/CA # 3 - Removal Action Work Plan $85$81RCC20150 $78to$67

$11$7EE/CA # 3 - RL/EPA Review/Approve $14$14RCC20130 $13to$11

$252$198EE/CA # 4 - DQO $332$315RCC20210 $306to$260

$33$25EE/CA # 4 - Draft $44$41RCC20170 $40to$34

$31$21EE/CA # 4 - Public Comment/Action Memo $40$38RCC20190 $37to$32

$65$48EE/CA # 4 - Removal Action Work Plan $85$81RCC20200 $78to$67

$11$7EE/CA # 4 - RL/EPA Review/Approve $14$14RCC20180 $13to$11

$37$26EE/CA # 5 -  Public Com/Action Memo $49$46RCC20260 $45to$38

$1,194$936EE/CA # 5 - DQO $1,577$1,493RCC20280 $1,451to$1,232
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$52$39EE/CA # 5 - Draft $69$66RCC20220 $64to$54

$4$3EE/CA # 5 - HQ Review $5$5RCC20240 $5to$4

$15$10EE/CA # 5 - NRRB Review $20$19RCC20250 $18to$15

$158$118EE/CA # 5 - Removal Action Plan $208$197RCC20270 $192to$163

$15$10EE/CA # 5 - RL/EPA Review $20$19RCC20230 $18to$15

$24,546$15,955PROJECT MANAGEMENT AND 
SUPPORT (Phase 1)

$32,401$30,683RCC90020 $29,830to$25,321

$11,805$0Fee3.01.02.14.16 $15,583$14,757

$11,805$0FEE (Phase I) $15,583$14,757RCC80025 $15,720to$15,129

$13,261(RL-RC03) $10,044 $17,504$16,576
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

NE Legacies  300 AREA $9,9023.01.03.01 $9,960 $13,071$12,377(RL-RC03)

$9,902$9,960Surveillance & Maintenance3.01.03.01.08 $13,071$12,377

$1,512$1,521 Advance Reactor Transistion SM&T FY03 $1,996$1,890RCC09790 $2,038to$1,620

$1,199$1,206 Advance Reactor Transistion SM&T FY04 $1,582$1,498RCC09800 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY05 $1,582$1,498RCC09810 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY06 $1,582$1,498RCC09811 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY07 $1,582$1,498RCC09812 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY08 $1,582$1,498RCC09813 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY09 $1,582$1,498RCC09814 $1,616to$1,284

$1,199$1,206 Advance Reactor Transistion SM&T FY10 $1,582$1,498RCC09815 $1,616to$1,284
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

PM & Support RC03  300 AREA $3,3593.01.03.03 $84 $4,434$4,199(RL-RC03)

$2,320$84Management & Support3.01.03.03.13 $3,062$2,900

$2,320$84PROJECT MANAGEMENT AND 
SUPPORT (Phase 1)

$3,062$2,900RCC90030 $2,819to$2,393

$1,039$0Fee3.01.03.03.16 $1,371$1,299

$1,039$0FEE (Phase I) $1,371$1,299RCC80035 $1,383to$1,331

$212,028(RL-RC05) $191,908 $279,878$265,036

CERCLA Waste Disposal $160,3453.01.05.01 $160,000 $211,656$200,431(RL-RC05)

$160,345$160,000Waste Operations3.01.05.01.07 $211,656$200,431

$160,345$160,000Phase 1 ERDF (FAC OPS, TRANS, CELL) ERDF $211,656$200,431RCC10810 $244,103to$179,759
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

PM & Support RC05 $51,6833.01.05.03 $31,908 $68,222$64,604(RL-RC05)

$35,073$31,908Management & Support3.01.05.03.13 $46,296$43,841

$35,073$31,908PROJECT MANAGEMENT AND 
SUPPORT (Phase 1)

$46,296$43,841RCC90050 $42,622to$36,180

$16,611$0Fee3.01.05.03.16 $21,926$20,763

$16,611$0FEE (Phase I) $21,926$20,763RCC80055 $22,118to$21,287

$258,961(RL-RC06) $204,277 $341,828$323,701

Zone A  300 AREA $1,2543.01.06.01 $892 $1,656$1,568(RL-RC06)

$1,254$892Deactivation3.01.06.01.02 $1,656$1,568

$850$596303M: URANIUM OXIDE FACILITY $1,122$1,062RCC11140 $1,192to$893

$13$83221: SANDBLASTING SUPPORT BLDG $17$16RCC11190 $18to$13

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 55 of 132



Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$28$203222: (SHUTDOWN 3/99) STORAGE 
BLDG

$38$36RCC11200 $40to$30

$4$33223: (SHUTDOWN 3/99) STORAGE 
BLDG

$6$6RCC11210 $6to$5

$5$33224: (SHUTDOWN 3/99) STORAGE 
BLDG

$6$6RCC11220 $7to$5

$5$33225: BOTTLE DOCK $7$6RCC11230 $7to$5

$125$103332: PACKAGING TEST FACILITY $165$157RCC11150 $173to$131

$154$106334: PROCESS SEWER MONITOR 
FACILITY 300

$203$192RCC11170 $213to$161

$70$48334A: WASTE ACID STORAGE 
BUILDING

$92$88RCC11180 $97to$73

Zone H  300 AREA $75,7613.01.06.08 $58,640 $100,005$94,701(RL-RC06)

$50,109$37,011Deactivation3.01.06.08.02 $66,144$62,637

$50,109$37,011327 Bldg Deactivation $66,144$62,637RCC20610 $92,193to$63,034
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$25,652$21,629Surveillance & Maintenance3.01.06.08.08 $33,861$32,065

$25,652$21,629327 Bldg Deactivation-SM&T $33,861$32,065RCC20680 $34,587to$27,486

Zone J  300 AREA $4633.01.06.09 $321 $611$579(RL-RC06)

$463$321Deactivation3.01.06.09.02 $611$579

$95$643718E: STORAGE BUILDING $125$118RCC12110 $132to$99

$133$913718G: STORAGE BUILDING $176$167RCC12120 $185to$139

$235$1663727: CLASSIFIED VAULT $311$294RCC12150 $326to$246

Zone K  300 AREA $122,4223.01.06.10 $96,166 $161,597$153,027(RL-RC06)

$82,412$61,627Deactivation3.01.06.10.02 $108,784$103,015

$82,412$61,627324 Bldg Deactivation $108,784$103,015RCC20820 $151,625to$103,669
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$1,143,570$906,860PHASE I FY 2003 - FY 2010 $1,509,512$1,429,462

$40,010$34,539Surveillance & Maintenance3.01.06.10.08 $52,813$50,012

$40,010$34,539324 Bldg Deactivation SM&T $52,813$50,012RCC20890 $53,945to$42,870

PM & Support RC06  300 AREA $59,0603.01.06.12 $48,258 $77,959$73,825(RL-RC06)

$38,773$48,258Management & Support3.01.06.12.13 $51,180$48,466

$38,773$48,258PROJECT MANAGEMENT AND 
SUPPORT (Phase 1)

$51,180$48,466RCC90060 $47,118to$39,997

$20,287$0Fee3.01.06.12.16 $26,779$25,359

$20,287$0FEE (Phase I) $26,779$25,359RCC80065 $27,014to$25,999
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$373,057(RL-RC01) $341,879 $484,974$466,321

Zone 6  100-K AREA $155,8033.01.01.06 $137,556 $202,543$194,753(RL-RC01)

$290$296Mobilization and Demobilization3.01.01.06.15 $377$363

$290$296MOB/DEMOB  100-K AREA (ZONE 6) 100-KR-2 $377$363RCC04711 $438to$324

$36,498$37,223D&D - Decontamination and Decommissioning3.01.01.06.03 $47,447$45,622

$476$461105KE Water tunnels 100 KR AREA $618$594RCC21500 $732to$533

$417$405105KW Water tunnels 100 KR AREA $542$521RCC03330 $641to$467

$175$186110KE 100 KR AREA $228$219RCC03340 $270to$197

$175$186110KW 100 KR AREA $228$219RCC03350 $270to$197

$1,533$1,590115KE 100 KR AREA $1,993$1,916RCC03360 $2,358to$1,719

$1,704$1,772115KW 100 KR AREA $2,215$2,130RCC03370 $2,621to$1,910
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$896$853116KE 100 KR AREA $1,165$1,120RCC03380 $1,392to$1,012

$766$789117KE 100 KR AREA $996$958RCC03390 $1,179to$859

$766$789117KW 100 KR AREA $996$958RCC03400 $1,179to$859

$214$218118KE2 100 KR AREA $278$267RCC03410 $329to$240

$214$218118KW2 100 KR AREA $278$267RCC03420 $329to$240

$206$210119KW 100 KR AREA $268$258RCC03440 $317to$231

$217$223150KE 100 KR AREA $282$271RCC03450 $334to$243

$217$223150KW 100 KR AREA $282$271RCC03460 $334to$243

$2,979$2,968165KW 100 KR AREA $3,873$3,724RCC03500 $4,584to$3,341

$188$199166AKE 100 KR AREA $244$234RCC03510 $288to$210

$2,907$3,076166KE 100 KR AREA $3,779$3,634RCC03520 $4,472to$3,260

$2,907$3,076166KW 100 KR AREA $3,779$3,634RCC03530 $4,472to$3,260
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$558$573167K 100 KR AREA $725$697RCC03540 $858to$625

$210$2231713KER 100 KR AREA $273$262RCC03590 $323to$235

$210$2231714KW 100 KR AREA $273$262RCC03610 $323to$235

$459$4781720K 100 KR AREA $597$574RCC03620 $707to$515

$618$644181KW 100 KR AREA $803$772RCC03630 $950to$693

$498$521182K 100 KR AREA $648$623RCC03640 $767to$559

$457$442183K 100 KR AREA $594$571RCC03690 $702to$512

$14,067$14,168183KW 100 KR AREA $18,288$17,584RCC03700 $21,642to$15,774

$2,464$2,509190KW 100 KR AREA $3,203$3,079RCC03730 $3,790to$2,762

$8,071$8,437Remediate Liquid Waste Sites3.01.01.06.04 $10,492$10,089

$1,566$1,563100K Riverlines 100 AREA COMMON $2,036$1,958RCC21460 $2,884to$1,970

$88$91100-K-57 100-KR-1 $114$110RCC03970 $155to$108
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$59100-K-63 100-KR-1 $75$72RCC03990 $101to$71

$58$59100-K-64 100-KR-1 $75$72RCC04000 $101to$71

$215$238100-K-78 100-KR-1 $280$269RCC04010 $399to$272

$305$369116-K-3 100-KR-1 $397$382RCC04040 $442to$337

$288$315100-K-1 100-KR-2 $374$360RCC03750 $534to$363

$135$149100-K-14 100-KR-2 $175$169RCC03770 $250to$170

$112$125100-K-18 100-KR-2 $146$140RCC03780 $208to$141

$95$98100-K-3 100-KR-2 $124$119RCC03820 $171to$118

$113$126100-K-34 100-KR-2 $147$141RCC03870 $209to$142

$138$144100-K-4 100-KR-2 $180$173RCC03900 $247to$171

$879$890100-K-47 100-KR-2 $1,142$1,098RCC03910 $1,566to$1,090

$104$107100-K-50 100-KR-2 $136$130RCC03930 $184to$128
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$725$754100-K-53 100-KR-2 $943$907RCC03940 $1,336to$912

$725$754100-K-54 100-KR-2 $943$907RCC03950 $1,336to$912

$879$890100-K-60 100-KR-2 $1,142$1,098RCC03980 $1,566to$1,090

$133$147116-KE-1 100-KR-2 $173$166RCC04050 $247to$168

$135$148116-KE-3 100-KR-2 $175$168RCC04060 $250to$170

$104$107116-KE-6A 100-KR-2 $136$130RCC04080 $184to$128

$104$107116-KE-6B 100-KR-2 $136$130RCC04090 $184to$128

$104$107116-KE-6C 100-KR-2 $136$130RCC04100 $184to$128

$58$59116-KE-6D 100-KR-2 $75$72RCC04110 $101to$71

$133$147116-KW-1 100-KR-2 $173$166RCC04120 $247to$168

$135$148116-KW-2 100-KR-2 $175$168RCC04130 $250to$170

$138$151120-KE-2 100-KR-2 $179$172RCC04160 $255to$174
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$104$107120-KE-4 100-KR-2 $136$130RCC04180 $184to$128

$86$88120-KE-9 100-KR-2 $111$107RCC04200 $154to$106

$112$125120-KW-1 100-KR-2 $146$140RCC04210 $208to$141

$138$151120-KW-2 100-KR-2 $179$172RCC04220 $255to$174

$104$107126-KE-2 100-KR-2 $136$130RCC04280 $184to$128

$50,855$49,697Remediate Burial Grounds3.01.01.06.05 $66,112$63,569

$1,077$1,070100-K-2 100-KR-2 $1,400$1,346RCC04400 $2,015to$1,369

$49,779$48,628118-K-1 100-KR-2 $64,712$62,223RCC04420 $84,113to$59,557

$16,513$2,623Remediate Waste Sites3.01.01.06.06 $21,467$20,642

$13,997$0100 K - Misc. Piping $18,195$17,496RCC21200 $28,854to$18,731

$242$256100-K-68, 105-KE Pump Gallery and Catch 
Tank, D Sump

100-KR-2 $314$302RCC21300 $424to$295
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$119$127100-K-69, 105-KE Sump C 100-KR-2 $155$149RCC21310 $210to$146

$138$146100-K-70, 105-KE Waste Storage Tank, 
Holding Tank

100-KR-2 $180$173RCC21320 $242to$169

$200$212100-K-71, 105-KE Collection Box 100-KR-2 $260$250RCC21330 $350to$244

$242$256100-K-72, 105-KW Pump Gallery and Catch 
Tank, D Sump

100-KR-2 $314$302RCC21340 $424to$295

$199$211100-K-73, 105-KW Collection Box 100-KR-2 $259$249RCC21350 $350to$244

$138$146100-K-74, 105-KW Waste Storage Tank, 
Holding Tank

100-KR-2 $180$173RCC21360 $242to$169

$119$127100-K-75, 105-KW Sump C 100-KR-2 $155$149RCC21370 $210to$146

$53$56100-K-77, Underground Railroad Ties 
Southeast of 1706KE

100-KR-2 $69$66RCC21380 $93to$65

$53$56100-K-79; Sodium Dichromate and Sulfuric 
Acid Product Pipelines at 100-K

100-KR-2 $69$66RCC21390 $93to$65

$307$303116-KE-2 100-KR-2 $399$384RCC04410 $575to$390

$71$73100-K-27 100-KR-2 $92$88RCC04430 $125to$87
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$59100-K-6 100-KR-2 $75$72RCC04490 $101to$71

$58$59100-K-61 100-KR-2 $75$72RCC04500 $101to$71

$58$59100-K-62 100-KR-2 $75$72RCC04510 $101to$71

$58$59100-K-66 100-KR-2 $75$72RCC04520 $101to$71

$58$59100-K-67 100-KR-2 $75$72RCC04530 $101to$71

$58$59116-KE-5 100-KR-2 $75$72RCC04540 $101to$71

$58$59116-KW-4 100-KR-2 $75$72RCC04550 $101to$71

$58$59118-KE-1 100-KR-2 $75$72RCC04560 $101to$71

$58$59118-KW-1 100-KR-2 $75$72RCC04580 $101to$71

$58$59132-KE-1 100-KR-2 $75$72RCC04630 $101to$71

$58$59132-KW-1 100-KR-2 $75$72RCC04640 $101to$71
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$394$347Surveillance & Maintenance3.01.01.06.08 $513$493

$394$347100 K AREA SURV. & MAINT. FY11 100 AREA INCTVE 
FAC. S&M

$513$493RCC06602 $479to$407

$40,753$36,439Interim Safe Storage3.01.01.06.09 $52,980$50,942

$20,377$18,220105-KE REACTOR (ISS) 100 KR AREA $26,490$25,471RCC04680 $38,258to$25,969

$20,377$18,220105-KW REACTOR (ISS) 100 KR AREA $26,490$25,471RCC04690 $38,258to$25,969

$2,427$2,494Confirmatory Sampling Sites3.01.01.06.18 $3,155$3,033

$58$59100-K-13 100-KR-2 $75$72RCC03760 $84to$62

$58$59100-K-19 100-KR-2 $75$72RCC03790 $84to$62

$58$59100-K-25 100-KR-2 $75$72RCC03800 $84to$62

$58$59100-K-29 100-KR-2 $75$72RCC03810 $84to$62

$58$59100-K-30 100-KR-2 $75$72RCC03830 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$59100-K-31 100-KR-2 $75$72RCC03840 $84to$62

$58$59100-K-32 100-KR-2 $75$72RCC03850 $84to$62

$58$59100-K-33 100-KR-2 $75$72RCC03860 $84to$62

$58$59100-K-37 100-KR-2 $75$72RCC03880 $84to$62

$58$59100-K-38 100-KR-2 $75$72RCC03890 $84to$62

$58$59100-K-5 100-KR-2 $75$72RCC03920 $84to$62

$58$59120-KE-1 100-KR-2 $75$72RCC04150 $84to$62

$58$59120-KE-3 100-KR-2 $75$72RCC04170 $84to$62

$58$59120-KE-8 100-KR-2 $75$72RCC04190 $84to$62

$58$59120-KW-3 100-KR-2 $75$72RCC04230 $84to$62

$58$59120-KW-4 100-KR-2 $75$72RCC04240 $84to$62

$58$59120-KW-5 100-KR-2 $75$72RCC04250 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$59120-KW-6 100-KR-2 $75$72RCC04260 $84to$62

$58$59120-KW-7 100-KR-2 $75$72RCC04270 $84to$62

$58$59128-K-2 100-KR-2 $75$72RCC04290 $84to$62

$58$59130-KE-1 100-KR-2 $75$72RCC04300 $84to$62

$58$59130-KE-2 100-KR-2 $75$72RCC04310 $84to$62

$58$59130-KW-1 100-KR-2 $75$72RCC04320 $84to$62

$58$59130-KW-2 100-KR-2 $75$72RCC04330 $84to$62

$58$591607-K1 100-KR-2 $75$72RCC04340 $84to$62

$58$591607-K2 100-KR-2 $75$72RCC04350 $84to$62

$58$591607-K3 100-KR-2 $75$72RCC04360 $84to$62

$58$591607-K4 100-KR-2 $75$72RCC04370 $84to$62

$58$591607-K5 100-KR-2 $75$72RCC04380 $84to$62
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Total 50% 
Confidence 

Level

Total 80% 
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Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
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Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$591607-K6 100-KR-2 $75$72RCC04390 $84to$62

$58$59100-K-35 100-KR-2 $75$72RCC04440 $84to$62

$58$59100-K-36 100-KR-2 $75$72RCC04450 $84to$62

$58$59100-K-46 100-KR-2 $75$72RCC04460 $84to$62

$58$59100-K-48 100-KR-2 $75$72RCC04470 $84to$62

$58$59100-K-49 100-KR-2 $75$72RCC04480 $84to$62

$58$59118-KE-2 100-KR-2 $75$72RCC04570 $84to$62

$58$59118-KW-2 100-KR-2 $75$72RCC04590 $84to$62

$58$59120-KE-6 100-KR-2 $75$72RCC04600 $84to$62

$58$59126-K-1 100-KR-2 $75$72RCC04610 $84to$62

$58$59128-K-1 100-KR-2 $75$72RCC04620 $84to$62

$58$59600-29 100-KR-2 $75$72RCC04650 $84to$62
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Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
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Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$58$59UPR-100-K-1 100-KR-2 $75$72RCC04660 $84to$62

Zone 7  100-N AREA $130,3163.01.01.07 $110,545 $169,411$162,895(RL-RC01)

$290$296Mobilization and Demobilization3.01.01.07.15 $377$363

$290$296MOB/DEMOB 100-N AREA (ZONE 7) 100-NR-1 $377$363RCC05610 $438to$324

$54,880$55,915D&D - Decontamination and Decommissioning3.01.01.07.03 $71,344$68,600

$196$200105NA 100 N AREA $255$245RCC04760 $302to$220

$1,277$1,312105NB 100 N AREA $1,660$1,596RCC04770 $1,964to$1,432

$177$187105ND 100 N AREA $230$221RCC04780 $273to$199

$210$215105NE 100 N AREA $273$262RCC04790 $323to$235

$211$228108N 100 N AREA $274$263RCC04810 $324to$236

$14,521$15,213109N 100 N AREA $18,877$18,151RCC04820 $22,339to$16,280
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$404$4071112N 100 N AREA $525$505RCC04830 $621to$453

$1,076$1,1101120N 100 N AREA $1,399$1,345RCC04840 $1,656to$1,207

$468$4861143N 100 N AREA $609$586RCC04850 $721to$525

$899$855116N 100 N AREA $1,169$1,124RCC04860 $1,396to$1,015

$1,520$1,551117N 100 N AREA $1,976$1,900RCC04870 $2,338to$1,704

$196$199117NVH 100 N AREA $255$245RCC04880 $302to$220

$198$202119NA 100 N AREA $258$248RCC04900 $305to$222

$212$21711N 100 N AREA $276$265RCC04910 $326to$238

$180$1901313N 100 N AREA $234$225RCC05000 $277to$202

$892$9221330N 100 N AREA $1,159$1,115RCC05040 $1,372to$1,000

$484$499151N 100 N AREA $629$604RCC05060 $744to$542

$759$784153N 100 N AREA $987$949RCC05100 $1,168to$851
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$1,376$1,217155N 100 N AREA $1,788$1,720RCC05110 $2,550to$1,736

$165$1581607N1 100 N AREA $215$206RCC05120 $306to$208

$165$1581607N2 100 N AREA $215$206RCC05130 $306to$208

$165$1581607N3 100 N AREA $215$206RCC05140 $306to$208

$165$1581607N9 100 N AREA $215$206RCC05150 $306to$208

$1,754$1,774163N 100 N AREA $2,280$2,193RCC05160 $2,698to$1,967

$403$421166N 100 N AREA $524$503RCC05180 $620to$452

$1,023$1,0501705N 100 N AREA $1,330$1,279RCC05190 $1,574to$1,147

$435$4521705NA 100 N AREA $565$544RCC05200 $669to$488

$480$4961706N 100 N AREA $624$600RCC05210 $738to$538

$83$891706NA 100 N AREA $108$104RCC05220 $155to$105

$204$2231707N 100 N AREA $265$255RCC05230 $314to$229
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$202$2151712N 100 N AREA $262$252RCC05240 $310to$226

$483$4991714N 100 N AREA $627$603RCC05250 $742to$541

$517$5331714NA 100 N AREA $672$646RCC05260 $795to$580

$174$1841714NB 100 N AREA $226$217RCC05270 $267to$195

$1,163$1,2061715N 100 N AREA $1,512$1,454RCC05280 $1,789to$1,304

$520$5361723N 100 N AREA $675$649RCC05310 $799to$583

$736$6761723NX 100 N AREA $957$920RCC05320 $1,365to$929

$3,952$3,4651802N 100 N AREA $5,138$4,941RCC05330 $6,249to$4,524

$2,322$2,495181N 100 N AREA $3,018$2,902RCC05340 $3,572to$2,604

$181$191181NA 100 N AREA $235$226RCC05350 $278to$203

$202$214181NB 100 N AREA $262$252RCC05360 $310to$226

$175$185181NC 100 N AREA $227$219RCC05370 $269to$196
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$2,734$2,772182N 100 N AREA $3,555$3,418RCC05390 $4,206to$3,066

$1,921$1,973183N 100 N AREA $2,497$2,401RCC05400 $2,956to$2,154

$424$441183NA 100 N AREA $551$530RCC05410 $652to$475

$112$118183NB 100 N AREA $146$141RCC05420 $201to$140

$203$216183NC 100 N AREA $264$254RCC05430 $313to$228

$120$122183ND 100 N AREA $156$150RCC05440 $222to$151

$1,410$1,430184N 100 N AREA $1,833$1,762RCC05450 $2,169to$1,581

$655$673184NA 100 N AREA $851$818RCC05460 $1,007to$734

$218$232184NB 100 N AREA $284$273RCC05470 $336to$245

$218$232184NC 100 N AREA $284$273RCC05480 $336to$245

$182$193184NE 100 N AREA $237$228RCC05490 $280to$204

$201$214184NF 100 N AREA $262$252RCC05500 $310to$226
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Confidence 

Level

Total 80% 
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Level

Original Work Plan 
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Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$1,715$1,7851900N 100 N AREA $2,230$2,144RCC05520 $2,639to$1,923

$209$2231902N 100 N AREA $271$261RCC05530 $321to$234

$172$1651903N 100 N AREA $223$215RCC05540 $319to$217

$82$881904NA 100 N AREA $107$103RCC05550 $152to$104

$87$921904NB 100 N AREA $113$108RCC05560 $161to$109

$82$881904NC 100 N AREA $107$103RCC05570 $152to$104

$411$4351908N 100 N AREA $534$514RCC05580 $632to$461

$78$851926N 100 N AREA $101$97RCC05590 $145to$98

$193$196119N 100 N AREA 
(ANCILLARY 
FACILITIES)

$251$241RCC04890 $297to$216

$1,806$1,8571310N 100 N AREA 
(ANCILLARY 
FACILITIES)

$2,347$2,257RCC04990 $2,778to$2,024
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$533$5501314N 100 N AREA 
(ANCILLARY 
FACILITIES)

$693$666RCC05010 $820to$598

$191$20213N 100 N AREA 
(ANCILLARY 
FACILITIES)

$248$238RCC05050 $293to$214

$981$987Remediate Liquid Waste Sites3.01.01.07.04 $1,275$1,226

$981$987100-N Riverlines 100 AREA COMMON $1,275$1,226RCC21510 $1,806to$1,234

$39,265$26,540Remediate Waste Sites3.01.01.07.06 $51,045$49,082

$13,997$0100 N - Misc. Piping $18,195$17,496RCC21220 $28,854to$18,731

$111$118100-N-59, Radioactively Contaminated Soil 
Northeast  of 105-NB Building

100 N AREA $145$139RCC21400 $196to$136

$109$116120-N-7, 108-N Acid Unloading Facility 
French Drain

100 N AREA $142$137RCC21410 $192to$134

$151$166100-N-1 100-NR-1 $197$189RCC05640 $281to$191
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$111$124100-N-13 100-NR-1 $144$139RCC05650 $206to$140

$111$124100-N-14 100-NR-1 $144$139RCC05660 $206to$140

$109$121100-N-16 100-NR-1 $141$136RCC05670 $202to$137

$109$121100-N-17 100-NR-1 $141$136RCC05680 $201to$137

$106$118100-N-18 100-NR-1 $137$132RCC05690 $196to$133

$101$114100-N-19 100-NR-1 $132$127RCC05700 $188to$128

$101$114100-N-23 100-NR-1 $131$126RCC05720 $187to$128

$123$136100-N-24 100-NR-1 $160$154RCC05730 $228to$155

$115$128100-N-25 100-NR-1 $150$144RCC05740 $214to$146

$112$125100-N-26 100-NR-1 $146$140RCC05750 $208to$142

$127$141100-N-3 100-NR-1 $165$159RCC05780 $236to$160

$130$143100-N-31 100-NR-1 $169$163RCC05800 $241to$164
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(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$130$143100-N-32 100-NR-1 $169$163RCC05810 $241to$164

$114$126100-N-33 100-NR-1 $148$142RCC05820 $211to$143

$96$107100-N-34 100-NR-1 $125$120RCC05830 $178to$121

$118$131100-N-37 100-NR-1 $154$148RCC05850 $219to$149

$130$143100-N-38 100-NR-1 $169$163RCC05860 $241to$164

$105$118100-N-39 100-NR-1 $137$131RCC05870 $195to$133

$169$187100-N-4 100-NR-1 $220$212RCC05880 $314to$214

$128$135100-N-41 100-NR-1 $166$160RCC05890 $227to$157

$118$131100-N-47 100-NR-1 $154$148RCC05920 $219to$149

$150$166100-N-5 100-NR-1 $195$188RCC05930 $268to$187

$101$114100-N-6 100-NR-1 $132$127RCC06000 $188to$128

$124$138100-N-60 100-NR-1 $162$155RCC06010 $230to$157
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(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$12,227$12,486100-N-61 100-NR-1 $15,894$15,283RCC06020 $22,517to$15,379

$423$444116-N-4 100-NR-1 $549$528RCC06100 $784to$533

$123$136120-N-3 100-NR-1 $160$154RCC06140 $228to$155

$182$196124-N-1 100-NR-1 $236$227RCC06160 $337to$229

$3,308$3,427124-N-10 100-NR-1 $4,301$4,135RCC06170 $6,135to$4,175

$122$135124-N-2 100-NR-1 $159$153RCC06180 $226to$154

$248$271124-N-4 100-NR-1 $322$310RCC06200 $460to$313

$115$128128-N-1 100-NR-1 $150$144RCC06210 $214to$146

$528$571600-32 100-NR-1 $687$660RCC06220 $980to$667

$114$126600-35 100-NR-1 $148$142RCC06230 $202to$141

$110$122UPR-100-N-10 100-NR-1 $143$137RCC06250 $203to$138

$109$122UPR-100-N-11 100-NR-1 $142$136RCC06260 $202to$138
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$171$188UPR-100-N-12 100-NR-1 $223$214RCC06270 $318to$216

$109$121UPR-100-N-13 100-NR-1 $141$136RCC06280 $201to$137

$110$122UPR-100-N-14 100-NR-1 $143$137RCC06290 $203to$138

$581$600UPR-100-N-17 100-NR-1 $755$726RCC06300 $1,077to$733

$114$127UPR-100-N-18 100-NR-1 $148$142RCC06310 $211to$144

$115$127UPR-100-N-19 100-NR-1 $149$143RCC06320 $213to$145

$113$126UPR-100-N-20 100-NR-1 $147$141RCC06340 $210to$143

$110$122UPR-100-N-21 100-NR-1 $143$137RCC06350 $204to$139

$114$127UPR-100-N-22 100-NR-1 $148$142RCC06360 $211to$144

$114$126UPR-100-N-23 100-NR-1 $148$142RCC06370 $211to$144

$114$127UPR-100-N-24 100-NR-1 $148$143RCC06380 $212to$144

$110$123UPR-100-N-25 100-NR-1 $143$138RCC06390 $204to$139
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$111$123UPR-100-N-26 100-NR-1 $144$138RCC06400 $205to$140

$143$156UPR-100-N-3 100-NR-1 $186$179RCC06420 $266to$181

$122$134UPR-100-N-30 100-NR-1 $158$152RCC06430 $225to$153

$129$142UPR-100-N-35 100-NR-1 $168$162RCC06460 $240to$163

$110$123UPR-100-N-36 100-NR-1 $143$137RCC06470 $204to$139

$103$114UPR-100-N-37 100-NR-1 $134$129RCC06480 $192to$131

$112$124UPR-100-N-39 100-NR-1 $145$140RCC06490 $207to$141

$110$122UPR-100-N-4 100-NR-1 $143$137RCC06500 $204to$139

$663$684UPR-100-N-42 100-NR-1 $862$829RCC06510 $1,230to$837

$115$128UPR-100-N-43 100-NR-1 $149$144RCC06520 $213to$145

$133$148UPR-100-N-5 100-NR-1 $173$167RCC06530 $247to$168

$113$126UPR-100-N-6 100-NR-1 $147$141RCC06540 $210to$143
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$163$178UPR-100-N-7 100-NR-1 $212$204RCC06550 $302to$206

$110$122UPR-100-N-8 100-NR-1 $143$137RCC06560 $203to$138

$112$124UPR-100-N-9 100-NR-1 $145$140RCC06570 $207to$141

$122$135100-N-22 100-NR-1 (TSD SITES 
RA)

$159$153RCC05710 $226to$154

$104$107100-N-46 100-NR-1 (TSD SITES 
RA)

$136$130RCC05910 $184to$128

$394$347Surveillance & Maintenance3.01.01.07.08 $513$493

$394$34710NSM 100 N AREA SURV. & MAINT. 
FY11

100 AREA INCTVE 
FAC. S&M

$513$493RCC06593 $479to$407

$33,768$25,707Interim Safe Storage3.01.01.07.09 $43,898$42,209

$33,768$25,707105-N REACTOR (ISS) 100 N AREA $43,898$42,209RCC06600 $84,647to$52,271
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(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$738$753Confirmatory Sampling Sites3.01.01.07.18 $959$923

$57$58100-N-28 100-NR-1 $74$71RCC05760 $83to$61

$57$58100-N-45 100-NR-1 $74$71RCC05900 $83to$61

$57$58100-N-50 100-NR-1 $74$71RCC05940 $83to$61

$57$58100-N-51 100-NR-1 $74$71RCC05950 $83to$61

$57$58100-N-53 100-NR-1 $74$71RCC05960 $83to$61

$57$58100-N-54 100-NR-1 $74$71RCC05970 $83to$61

$57$58100-N-55 100-NR-1 $74$71RCC05980 $83to$61

$57$58100-N-62 100-NR-1 $74$71RCC06030 $83to$61

$57$58100-N-63 100-NR-1 $74$71RCC06040 $83to$61

$57$58100-N-65 100-NR-1 $74$71RCC06050 $83to$61

$57$58100-N-66 100-NR-1 $74$71RCC06060 $83to$61
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$57$58100-N-68 100-NR-1 $74$71RCC06070 $83to$61

$57$58120-N-4 100-NR-1 $74$71RCC06150 $83to$61

PM & Support RC01  100 AREA $86,9383.01.01.08 $93,778 $113,019$108,673(RL-RC01)

$57,712$93,778Management & Support3.01.01.08.13 $75,026$72,140

$57,712$93,778PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$75,026$72,140RCC90016 $70,134to$59,534

$29,226$0Fee3.01.01.08.16 $37,993$36,532

$29,226$0FEE (Phase II) $37,993$36,532RCC80010 $38,916to$37,455

$139,931(RL-RC02) $115,946 $181,910$174,914
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Zone A  300 AREA $1,4333.01.02.01 $1,610 $1,862$1,791(RL-RC02)

$291$296Mobilization and Demobilization3.01.02.01.15 $378$364

$291$296COMMON MOB/DEMOB RA ACP - 300-FF-2 $378$364RCC07440 $439to$325

$907$1,051D&D - Decontamination and Decommissioning3.01.02.01.03 $1,179$1,133

$907$1,051333 D&D ACP - 300 FF 
AREA

$1,179$1,133RCC06890 $1,407to$1,025

$235$262Remediate Waste Sites3.01.02.01.06 $306$294

$127$142UPR-300-17 RA ACP - 300-FF-2 $165$159RCC06970 $227to$158

$108$121UPR-300-46 RA ACP - 300-FF-2 $140$135RCC06980 $192to$134
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Zone B  300 AREA $5,6493.01.02.02 $6,345 $7,343$7,061(RL-RC02)

$3,931$4,408D&D - Decontamination and Decommissioning3.01.02.02.03 $5,110$4,913

$78$77311 D&D ACP - 300 FF 
AREA

$102$98RCC07070 $98to$81

$2,540$2,878313 D&D ACP - 300 FF 
AREA

$3,302$3,175RCC07080 $3,942to$2,871

$455$4963712 D&D ACP - 300 FF 
AREA

$592$569RCC07090 $701to$511

$562$6433720 D&D ACP - 300 FF 
AREA

$730$702RCC07100 $864to$630

$295$313ZONE B SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$384$369RCC07060 $458to$334

$1,662$1,880Remediate Waste Sites3.01.02.02.06 $2,161$2,078

$127$140300-224 RA ACP - 300-FF-2 $165$159RCC07110 $226to$157

$125$140300-251 RA ACP - 300-FF-2 $162$156RCC07120 $231to$157
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$184$204300-260 RA ACP - 300-FF-2 $239$230RCC07130 $328to$229

$151$167313 ESSP RA ACP - 300-FF-2 $196$189RCC07150 $269to$187

$718$830UPR-300-38 RA ACP - 300-FF-2 $933$897RCC07160 $1,280to$891

$107$120UPR-300-39 RA ACP - 300-FF-2 $139$134RCC07170 $191to$133

$125$140UPR-300-40 RA ACP - 300-FF-2 $163$157RCC07180 $223to$156

$125$140UPR-300-45 RA ACP - 300-FF-2 $163$157RCC07190 $223to$156

$56$57Confirmatory Sampling Sites3.01.02.02.18 $72$70

$56$57300-40 RA ACP - 300-FF-2 $72$70RCC07140 $81to$60
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Zone C  300 AREA $2,2823.01.02.03 $2,599 $2,966$2,852(RL-RC02)

$1,693$1,944D&D - Decontamination and Decommissioning3.01.02.03.03 $2,201$2,117

$367$426305 D&D ACP - 300 FF 
AREA

$477$459RCC07290 $565to$411

$130$147305A D&D ACP - 300 FF 
AREA

$168$162RCC07300 $199to$145

$418$484305B D&D ACP - 300 FF 
AREA

$544$523RCC07310 $644to$469

$634$726314 D&D ACP - 300 FF 
AREA

$824$793RCC07320 $976to$711

$144$162ZONE C SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$188$180RCC07280 $222to$162

$589$655Remediate Waste Sites3.01.02.03.06 $765$736

$116$129300-16 RA ACP - 300-FF-2 $151$145RCC07330 $207to$144

$225$250300-24 RA ACP - 300-FF-2 $292$281RCC07340 $417to$284
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$134$148300-29 RA ACP - 300-FF-2 $174$167RCC07350 $238to$166

$114$127300-4 RA ACP - 300-FF-2 $148$142RCC07360 $211to$143

Zone D  300 AREA $3,0253.01.02.04 $3,568 $3,933$3,782(RL-RC02)

$2,180$2,609Design3.01.02.04.01 $2,834$2,725

$2,180$2,609RA DESIGN RA ACP - 300-FF-2 $2,834$2,725RCC07450 $3,074to$2,411

$845$960D&D - Decontamination and Decommissioning3.01.02.04.03 $1,099$1,057

$265$3103705 D&D ACP - 300 FF 
AREA

$345$332RCC07470 $408to$298

$170$1913719 D&D ACP - 300 FF 
AREA

$221$213RCC07480 $262to$191

$241$269377 D&D ACP - 300 FF 
AREA

$313$301RCC07490 $374to$272

$169$190ZONE D SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$220$211RCC07460 $260to$189
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Zone E  300 AREA $1,9023.01.02.05 $2,172 $2,473$2,378(RL-RC02)

$1,662$1,902D&D - Decontamination and Decommissioning3.01.02.05.03 $2,160$2,077

$233$2613708 D&D ACP - 300 FF 
AREA

$303$291RCC07640 $361to$263

$170$1893713 D&D ACP - 300 FF 
AREA

$221$212RCC07650 $261to$190

$309$3543717 D&D ACP - 300 FF 
AREA

$402$386RCC07660 $475to$346

$343$3943717B D&D ACP - 300 FF 
AREA

$446$429RCC07670 $528to$385

$255$2953722 D&D ACP - 300 FF 
AREA

$332$319RCC07680 $393to$286

$352$410ZONE E SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$457$440RCC07630 $541to$395
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$241$270Remediate Waste Sites3.01.02.05.06 $313$301

$113$126300-43 RA ACP - 300-FF-2 $147$141RCC07690 $209to$142

$128$144300-48 RA ACP - 300-FF-2 $166$160RCC07700 $237to$161

Zone F  300 AREA $7,0253.01.02.06 $7,843 $9,132$8,781(RL-RC02)

$5,303$5,963D&D - Decontamination and Decommissioning3.01.02.06.03 $6,893$6,628

$69$56300-268, 3741 Building Foundation; Special 
Machine Shop;  Box Storage Building 
Foundation

$90$86RCC21440 $95to$72

$157$175303J D&D ACP - 300 FF 
AREA

$204$196RCC07840 $242to$176

$1,429$1,614306E D&D ACP - 300 FF 
AREA

$1,858$1,787RCC07850 $2,219to$1,616

$844$976306W D&D ACP - 300 FF 
AREA

$1,097$1,054RCC07860 $1,309to$954
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$612$658366A D&D ACP - 300 FF 
AREA

$795$764RCC07870 $885to$674

$296$3403707D D&D ACP - 300 FF 
AREA

$385$371RCC07880 $456to$332

$163$1833711 D&D ACP - 300 FF 
AREA

$211$203RCC07890 $250to$182

$261$3063715 D&D ACP - 300 FF 
AREA

$339$326RCC07900 $402to$293

$163$1833716 D&D ACP - 300 FF 
AREA

$211$203RCC07910 $250to$182

$163$1833731 D&D ACP - 300 FF 
AREA

$211$203RCC07920 $250to$182

$165$1853731A D&D ACP - 300 FF 
AREA

$214$206RCC07930 $253to$185

$827$930384 D&D ACP - 300 FF 
AREA

$1,075$1,034RCC07940 $1,272to$927

$155$174ZONE F SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$202$194RCC07830 $239to$174
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$1,722$1,880Remediate Waste Sites3.01.02.06.06 $2,239$2,153

$763$830300-256 RA ACP - 300-FF-2 $992$954RCC07960 $1,360to$946

$109$122300-258 RA ACP - 300-FF-2 $142$136RCC07970 $194to$135

$242$265300-28 RA ACP - 300-FF-2 $315$302RCC07980 $431to$300

$608$663300-33 RA ACP - 300-FF-2 $791$761RCC07990 $1,085to$755

Zone G  300 AREA $6,3083.01.02.07 $7,105 $8,200$7,885(RL-RC02)

$4,340$4,964D&D - Decontamination and Decommissioning3.01.02.07.03 $5,642$5,425

$546$631321 D&D ACP - 300 FF 
AREA

$709$682RCC08170 $840to$612

$187$211323 D&D ACP - 300 FF 
AREA

$243$234RCC08180 $290to$211

$327$3773701D D&D ACP - 300 FF 
AREA

$425$408RCC08190 $503to$366
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$865$1,0013706 D&D ACP - 300 FF 
AREA

$1,124$1,081RCC08200 $1,342to$977

$151$1683709 D&D ACP - 300 FF 
AREA

$196$188RCC08210 $232to$169

$169$1903730 D&D ACP - 300 FF 
AREA

$220$212RCC08220 $261to$190

$225$2643745 D&D ACP - 300 FF 
AREA

$293$281RCC08230 $346to$252

$307$3553745B D&D ACP - 300 FF 
AREA

$400$384RCC08240 $473to$345

$140$1573746 D&D ACP - 300 FF 
AREA

$183$176RCC08250 $216to$158

$283$3253746A D&D ACP - 300 FF 
AREA

$368$354RCC08260 $436to$318

$541$6163760 D&D ACP - 300 FF 
AREA

$704$677RCC08270 $833to$607

$299$346ZONE GA SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$389$374RCC08150 $460to$335

$299$324ZONE GB SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$389$374RCC08160 $464to$338
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$1,912$2,084Remediate Waste Sites3.01.02.07.06 $2,486$2,390

$399$439300-46 RA ACP - 300-FF-2 $519$499RCC08290 $740to$504

$134$148300-5 RA ACP - 300-FF-2 $175$168RCC08300 $249to$169

$1,379$1,496UPR-300-4 RA ACP - 300-FF-2 $1,792$1,723RCC08310 $2,458to$1,711

$56$57Confirmatory Sampling Sites3.01.02.07.18 $72$70

$56$57300-34 RA ACP - 300-FF-2 $72$70RCC08280 $81to$60

Zone H  300 AREA $9573.01.02.08 $1,078 $1,245$1,197(RL-RC02)

$839$945D&D - Decontamination and Decommissioning3.01.02.08.03 $1,090$1,048

$69$56300-121, 3621D Building Stormwater 
Runoff, Miscellaneous Stream #403, 
Injection Well #26

$90$86RCC21420 $95to$72
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$481$554328 D&D ACP - 300 FF 
AREA

$625$601RCC08530 $740to$539

$289$335ZONE H SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$376$361RCC08510 $444to$324

$119$133Remediate Waste Sites3.01.02.08.06 $154$148

$119$133300-11 RA ACP - 300-FF-2 $154$148RCC08540 $220to$150

Zone J  300 AREA $3,2363.01.02.09 $3,610 $4,206$4,044(RL-RC02)

$2,373$2,675D&D - Decontamination and Decommissioning3.01.02.09.03 $3,085$2,967

$199$219307 D&D ACP - 300 FF 
AREA

$259$249RCC08620 $369to$251

$235$264340 D&D ACP - 300 FF 
AREA

$306$294RCC08630 $365to$266

$150$1683717C D&D ACP - 300 FF 
AREA

$194$187RCC08640 $230to$168
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$172$1933718 D&D ACP - 300 FF 
AREA

$223$215RCC08650 $264to$193

$271$3123718A D&D ACP - 300 FF 
AREA

$352$339RCC08660 $417to$304

$152$1703718B D&D ACP - 300 FF 
AREA

$197$190RCC08670 $233to$170

$143$1623718C D&D ACP - 300 FF 
AREA

$186$179RCC08680 $220to$160

$173$1943718N D&D ACP - 300 FF 
AREA

$224$216RCC08710 $266to$194

$163$1833728 D&D ACP - 300 FF 
AREA

$212$204RCC08720 $251to$183

$288$3303762 D&D ACP - 300 FF 
AREA

$374$359RCC08730 $442to$322

$132$1493768 D&D ACP - 300 FF 
AREA

$172$165RCC08740 $203to$148

$148$1663769 D&D ACP - 300 FF 
AREA

$193$185RCC08750 $228to$166

$148$1663770 D&D ACP - 300 FF 
AREA

$193$185RCC08760 $228to$166

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 98 of 132



Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$862$935Remediate Waste Sites3.01.02.09.06 $1,121$1,078

$721$780340 COMPLEX RA ACP - 300-FF-2 $937$901RCC08800 $1,285to$894

$142$155UPR-300-11 RA ACP - 300-FF-2 $184$177RCC08820 $253to$176

Zone K  300 AREA $3,2923.01.02.10 $3,694 $4,280$4,116(RL-RC02)

$2,801$3,183D&D - Decontamination and Decommissioning3.01.02.10.03 $3,642$3,502

$1,364$1,538308 D&D ACP - 300 FF 
AREA

$1,773$1,705RCC09090 $2,117to$1,542

$332$390308A D&D ACP - 300 FF 
AREA

$432$415RCC09100 $511to$373

$302$349335 D&D ACP - 300 FF 
AREA

$393$378RCC09130 $465to$339

$386$4433718P D&D ACP - 300 FF 
AREA

$502$483RCC09140 $594to$433
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$177$201ZONE KA SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$231$222RCC09070 $273to$199

$239$262ZONE KB SMALL FACILITIES D&D D&D ACP - 300 FF 
AREA

$310$298RCC09080 $370to$270

$491$511Remediate Waste Sites3.01.02.10.06 $639$614

$491$511300-265, Pipe Trench Between 324 and 325 
Buildings

$639$614RCC21430 $756to$551

Zone L  300 AREA $1,7433.01.02.11 $1,967 $2,266$2,179(RL-RC02)

$1,141$1,307D&D - Decontamination and Decommissioning3.01.02.11.03 $1,483$1,426

$896$1,021309 D&D ACP - 300 FF 
AREA

$1,165$1,120RCC10530 $1,378to$1,005

$245$2863764 D&D ACP - 300 FF 
AREA

$319$307RCC09260 $377to$275
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$602$661Remediate Waste Sites3.01.02.11.06 $783$753

$119$133300-255 RA ACP - 300-FF-2 $155$149RCC09280 $220to$150

$381$413300-257 RA ACP - 300-FF-2 $496$477RCC09290 $707to$481

$102$114UPR-300-5 RA ACP - 300-FF-2 $132$127RCC09300 $181to$126

Infrastructure Zone  300 AREA $26,6073.01.02.12 $25,779 $34,589$33,258(RL-RC02)

$8,964$9,542Remediate Waste Sites3.01.02.12.06 $11,653$11,205

$689$740300 RLWS RA ACP - 300-FF-2 $896$862RCC09360 $1,278to$870

$982$1,050300 RRLWS RA ACP - 300-FF-2 $1,277$1,228RCC09370 $1,821to$1,239

$7,020$7,456300-15 RA ACP - 300-FF-2 $9,126$8,775RCC09380 $13,017to$8,859

$272$296300-214 RA ACP - 300-FF-2 $354$340RCC09390 $505to$344
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$6,059$6,094Surveillance & Maintenance3.01.02.12.08 $7,877$7,574

$1,559$1,568 300 Area SNM SM&T FY11 $2,026$1,948RCC09767 $2,102to$1,670

$1,440$1,448 340 Facility SM&T FY11 $1,872$1,800RCC09922 $1,941to$1,543

$1,200$1,207Facility SM&T FY11 $1,560$1,500RCC09476 $1,618to$1,286

$596$600Hanford Surplus Facility Program SM&T 
FY11

$775$745RCC09866 $804to$639

$44$45Landlord SM&T FY11 $58$55RCC09630 $60to$48

$1,200$1,207Misc. EM Funded Facilities SM&T FY11 $1,560$1,500RCC09717 $1,618to$1,286

$20$21Post Closure SM&T FY11 $27$25RCC09526 $28to$22

$11,584$10,143Utilities & Infrastructure3.01.02.12.11 $15,059$14,480

$18$16303A Bldg Utilities/Infrastructure $23$22RCC07710 $23to$19

$7$6303B Bldg Utilities/Infrastructure $9$9RCC07720 $10to$8
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$11$10303C Bldg Utilities/Infrastructure $14$14RCC07730 $15to$12

$7$6303E Bldg Utilities/Infrastructure $9$9RCC08000 $10to$8

$26$24303F Bldg Utilities/Infrastructure $34$33RCC07200 $32to$27

$17$16303G Bldg Utilities/Infrastructure $22$21RCC07210 $21to$17

$33$29303J Bldg Utilities/Infrastructure $42$41RCC08010 $43to$35

$26$24303K Bldg Utilities/Infrastructure $33$32RCC07220 $32to$26

$6$5304 Bldg Utilities/Infrastructure $7$7RCC07740 $7to$6

$7$6304A Bldg Utilities/Infrastructure $9$9RCC07750 $10to$8

$44$40305 Bldg Utilities/Infrastructure $57$55RCC07380 $58to$46

$41$38305A Bldg Utilities/Infrastructure $54$52RCC07390 $52to$43

$51$46305B Bldg Utilities/Infrastructure $66$64RCC07400 $67to$54

$19$19305BA Bldg Utilities/Infrastructure $25$24RCC07410 $24to$20
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$44$41306E Bldg Utilities/Infrastructure $57$55RCC08020 $58to$46

$17$16306EBA Bldg Utilities/Infrastructure $22$21RCC08030 $22to$18

$44$42306W Bldg Utilities/Infrastructure $58$55RCC08040 $59to$47

$4$4307 Bldg Utilities/Infrastructure $6$6RCC08840 $6to$5

$47$43308 Bldg Utilities/Infrastructure $61$59RCC09160 $62to$50

$13$12308A Bldg Utilities/Infrastructure $17$17RCC09170 $18to$14

$40$36309 Bldg Utilities/Infrastructure $52$50RCC09310 $53to$42

$53$48313 Bldg Utilities/Infrastructure $68$66RCC07240 $70to$55

$35$32314 Bldg Utilities/Infrastructure $45$44RCC07420 $46to$37

$38$33321 Bldg Utilities/Infrastructure $49$47RCC08320 $50to$40

$2$1321B Bldg Utilities/Infrastructure $2$2RCC08330 $2to$2

$2$1321C Bldg Utilities/Infrastructure $2$2RCC08340 $2to$2
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$25$23323 Bldg Utilities/Infrastructure $33$32RCC08350 $34to$27

$32$31323BA Bldg Utilities/Infrastructure $42$40RCC08360 $40to$33

$50$45328 Bldg Utilities/Infrastructure $65$63RCC08570 $66to$53

$7$6328A Bldg Utilities/Infrastructure $9$9RCC08580 $9to$7

$19$19328BA Bldg Utilities/Infrastructure $25$24RCC08590 $24to$20

$60$53333 Bldg Utilities/Infrastructure $78$75RCC07010 $79to$63

$42$38335 Bldg Utilities/Infrastructure $55$53RCC09190 $56to$44

$34$32340 Bldg Utilities/Infrastructure $44$42RCC08850 $44to$35

$2$1340A Bldg Utilities/Infrastructure $2$2RCC08860 $2to$2

$20$18340B Bldg Utilities/Infrastructure $26$25RCC08870 $25to$21

$25$243503A Bldg Utilities/Infrastructure $33$32RCC08050 $33to$27

$26$243506A Bldg Utilities/Infrastructure $34$32RCC08370 $33to$27

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 105 of 132



Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$4$43507 Bldg Utilities/Infrastructure $5$5RCC08380 $5to$4

$20$183614A Bldg Utilities/Infrastructure $26$25RCC09200 $24to$20

$17$163621BC Bldg Utilities/Infrastructure $23$22RCC08600 $22to$18

$22$203701D Bldg Utilities/Infrastructure $28$27RCC08390 $27to$22

$2$13701U Bldg Utilities/Infrastructure $2$2RCC09210 $2to$2

$12$123703A Bldg Utilities/Infrastructure $16$16RCC07510 $16to$13

$9$83704 Bldg Utilities/Infrastructure $11$11RCC07520 $11to$9

$28$253705 Bldg Utilities/Infrastructure $36$35RCC07530 $35to$29

$13$123705BA Bldg Utilities/Infrastructure $16$16RCC07540 $17to$14

$66$593706 Bldg Utilities/Infrastructure $86$82RCC08400 $83to$68

$4$43706A Bldg Utilities/Infrastructure $5$5RCC08410 $5to$4

$24$223706BA Bldg Utilities/Infrastructure $31$30RCC07760 $31to$25
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$29$283707D Bldg Utilities/Infrastructure $37$36RCC08060 $36to$30

$16$153707E Bldg Utilities/Infrastructure $21$20RCC07550 $21to$17

$26$263707F Bldg Utilities/Infrastructure $34$32RCC08880 $32to$26

$19$173707H Bldg Utilities/Infrastructure $25$24RCC08070 $26to$21

$33$303708 Bldg Utilities/Infrastructure $43$42RCC07770 $44to$35

$25$233709 Bldg Utilities/Infrastructure $33$32RCC08420 $32to$26

$17$163711 Bldg Utilities/Infrastructure $23$22RCC08080 $22to$18

$17$163712 Bldg Utilities/Infrastructure $23$22RCC07250 $22to$18

$34$323713 Bldg Utilities/Infrastructure $45$43RCC07780 $43to$36

$13$123714 Bldg Utilities/Infrastructure $17$17RCC08610 $17to$14

$9$83715 Bldg Utilities/Infrastructure $11$11RCC08090 $11to$9

$13$123716 Bldg Utilities/Infrastructure $17$16RCC08100 $17to$14
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$43$403717 Bldg Utilities/Infrastructure $56$54RCC07790 $55to$45

$44$403717B Bldg Utilities/Infrastructure $57$55RCC07800 $58to$46

$7$63717C Bldg Utilities/Infrastructure $9$9RCC08890 $9to$7

$33$323718 Bldg Utilities/Infrastructure $43$42RCC08900 $42to$34

$42$413718A Bldg Utilities/Infrastructure $54$52RCC08910 $53to$43

$7$63718B Bldg Utilities/Infrastructure $9$9RCC08920 $9to$7

$19$173718C Bldg Utilities/Infrastructure $25$24RCC08930 $24to$20

$33$323718N Bldg Utilities/Infrastructure $43$42RCC08960 $42to$34

$42$403718P Bldg Utilities/Infrastructure $55$53RCC09220 $53to$43

$5$53718S Bldg Utilities/Infrastructure $7$7RCC08430 $7to$5

$33$303719 Bldg Utilities/Infrastructure $43$41RCC07560 $42to$34

$49$453720 Bldg Utilities/Infrastructure $63$61RCC07260 $64to$51
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$19$193720BA Bldg Utilities/Infrastructure $25$24RCC07270 $24to$20

$13$123721 Bldg Utilities/Infrastructure $17$16RCC08970 $16to$13

$48$443722 Bldg Utilities/Infrastructure $62$59RCC07810 $60to$49

$20$183728 Bldg Utilities/Infrastructure $26$25RCC08990 $25to$21

$56$513730 Bldg Utilities/Infrastructure $73$71RCC08440 $71to$58

$17$163731 Bldg Utilities/Infrastructure $23$22RCC08110 $22to$18

$12$123731A Bldg Utilities/Infrastructure $16$16RCC08120 $16to$13

$31$293745 Bldg Utilities/Infrastructure $40$39RCC08450 $39to$32

$19$183745A Bldg Utilities/Infrastructure $25$24RCC08460 $25to$20

$14$133745B Bldg Utilities/Infrastructure $18$18RCC08470 $18to$14

$29$263746 Bldg Utilities/Infrastructure $37$36RCC08480 $36to$29

$5$53746A Bldg Utilities/Infrastructure $7$7RCC08490 $7to$6
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$5$53746D Bldg Utilities/Infrastructure $7$7RCC07570 $7to$6

$22$203760 Bldg Utilities/Infrastructure $28$27RCC08500 $27to$22

$54$513762 Bldg Utilities/Infrastructure $70$67RCC09000 $68to$56

$25$233764 Bldg Utilities/Infrastructure $32$31RCC09330 $31to$26

$19$173768 Bldg Utilities/Infrastructure $25$24RCC09230 $24to$20

$8$83769 Bldg Utilities/Infrastructure $11$11RCC09010 $11to$9

$13$12377 Bldg Utilities/Infrastructure $16$16RCC07580 $17to$13

$9$83770 Bldg Utilities/Infrastructure $11$11RCC09020 $11to$9

$50$47384 Bldg Utilities/Infrastructure $65$63RCC08130 $66to$53

$2$13902B Tank Utilities/Infrastructure $2$2RCC08140 $2to$2

$2$13906A Bldg Utilities/Infrastructure $2$2RCC07040 $2to$2

$13$12BE Bldg Utilities/Infrastructure $17$16RCC07820 $17to$14
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Confidence 

Level

Total 80% 
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Level
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Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$791$751Compressed Air Replacement $1,028$988RCC09410 $1,154to$873

$772$734Electrical Work Arounds $1,003$965RCC09420 $1,126to$852

$13$12MO026 TRL Utilities/Infrastructure $17$16RCC07590 $17to$14

$33$32MO036 TRL Utilities/Infrastructure $43$41RCC09030 $41to$34

$20$18MO052 TRL Mobile Office Utilities/Infrastru $26$25RCC07050 $24to$20

$9$8MO103 TRL Utilities/Infrastructure $11$11RCC09040 $11to$9

$9$8MO105 TRL Bldg Utilities/Infrastructure $11$11RCC09050 $11to$9

$12$12MO270 TLR Utilities/Infrastructure $16$15RCC09340 $15to$13

$12$12MO271 TLR Utilities/Infrastructure $16$15RCC09350 $15to$13

$12$12MO274 TLR Utilities/Infrastructure $16$15RCC09240 $15to$13

$12$12MO275 TLR Utilities/Infrastructure $16$15RCC09250 $15to$13

$9$8MO557 TRL Utilities/Infrastructure $12$11RCC07600 $12to$9
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Confidence 

Level

Total 80% 
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Level

Original Work Plan 
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Contingency)Site/Facility
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(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$13$12MO558 TRL Utilities/Infrastructure $17$16RCC07610 $17to$14

$7$6MO741 TRL Bldg Utilities/Infrastructure $9$9RCC09060 $9to$7

$7$6MO830 TRL Utilities/Infrastructure $9$9RCC07430 $9to$7

$22$20MO842 TRL Utilities/Infrastructure $29$28RCC07620 $29to$24

$401$7Remove Compressed Air Lines & Support 
Services

$521$501RCC09640 $585to$443

$192$10Remove Existing RR Track/Ties $249$240RCC09650 $280to$212

$414$21Remove Old Steam Lines $539$518RCC09660 $605to$458

$5,270$5,107Telecom System Rerouting $6,851$6,588RCC09720 $7,692to$5,820

$1,227$1,185Water/SS/PS Const Utility $1,596$1,534RCC09870 $1,791to$1,356

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 112 of 132



Total 50% 
Confidence 

Level

Total 80% 
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Level
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(Includes Cost 
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Remote Waste Site  300 AREA $43,4553.01.02.13 $18,559 $56,492$54,319(RL-RC02)

$40,770$15,997Remediate Burial Grounds3.01.02.13.05 $53,001$50,963

$26,644$10,437618-7 300-FF-2 $34,638$33,306RCC10260 $59,393to$36,682

$14,126$5,559618-8 300-FF-2 $18,364$17,657RCC10270 $31,488to$19,447

$586$641Remediate Waste Sites3.01.02.13.06 $762$733

$251$266300-269, 331-A Virology Laboratory 
Foundation

$326$314RCC21450 $440to$307

$125$139UPR-300-10 300-FF-2 $162$156RCC10280 $222to$155

$112$124UPR-300-12 300-FF-2 $145$139RCC10290 $199to$138

$99$112UPR-300-48 300-FF-2 $129$124RCC10300 $177to$123

$1,985$1,805Regulation/ Regulatory  and Support3.01.02.13.10 $2,581$2,482

$1,985$1,805RA Area Project Cost (32FX4 (NSS-SITES)) 300-FF-2 $2,581$2,482RCC10070 $2,800to$2,196
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$114$116Confirmatory Sampling Sites3.01.02.13.18 $148$142

$57$58331 LSLT1 300-FF-2 $74$71RCC10170 $83to$61

$57$58331 LSLT2 300-FF-2 $74$71RCC10180 $83to$61

PM & Support RC02  300 AREA $33,0163.01.02.14 $30,016 $42,921$41,271(RL-RC02)

$22,054$30,016Management & Support3.01.02.14.13 $28,670$27,568

$82$63305-B Closure Plan $107$103RCC20320 $100to$85

$72$71ACP Cultural Res Review $94$90RCC20010 $88to$74

$216$1,473MARSSIM Verfication Sampling $281$270RCC20310 $263to$223

$20,475$26,808PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$26,617$25,593RCC90026 $24,882to$21,121

$128$752RCRA SAPS (Incl Sampling & Release 
Docs)

$166$160RCC20300 $155to$132
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$1,081$850Verification DQO $1,406$1,352RCC20290 $1,314to$1,115

$10,962$0Fee3.01.02.14.16 $14,251$13,703

$10,962$0FEE (Phase II) $14,251$13,703RCC80020 $14,597to$14,049

$21,219(RL-RC03) $13,918 $27,585$26,524

NE Legacies  300 AREA $5,4903.01.03.01 $5,412 $7,137$6,863(RL-RC03)

$166$114Deactivation3.01.03.01.02 $216$207

$166$114335: SODIUM TEST FACILITY $216$207RCC12290 $232to$175

$5,324$5,298Surveillance & Maintenance3.01.03.01.08 $6,921$6,655

$1,199$1,206 Advance Reactor Transistion SM&T FY11 $1,558$1,498RCC09816 $1,616to$1,284

$4,126$4,092NE Legacies Maintenance $5,363$5,157RCC20256 $5,563to$4,421
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

PRTR/309 Building  300 AREA $11,0593.01.03.02 $8,365 $14,377$13,824(RL-RC03)

$11,059$8,365Deactivation3.01.03.02.02 $14,377$13,824

$11,059$8,365309: SP-100 GES TEST FACILITY $14,377$13,824RCC10520 $19,775to$13,645

PM & Support RC03  300 AREA $4,6703.01.03.03 $142 $6,071$5,838(RL-RC03)

$3,008$142Management & Support3.01.03.03.13 $3,910$3,760

$3,008$142PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$3,910$3,760RCC90036 $3,655to$3,103

$1,662$0Fee3.01.03.03.16 $2,161$2,078

$1,662$0FEE (Phase II) $2,161$2,078RCC80030 $2,213to$2,130

$280(RL-RC04) $2,920 $363$349
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Central Core Cleanup $2143.01.04.01 $239 $278$267(RL-RC04)

$214$239Remediate Waste Sites3.01.04.01.06 $278$267

$107$1192607-FSM 200-ST-1 $139$133RCC10540 $154to$118

$107$120600 NSTFST 200-ST-1 $139$134RCC10550 $155to$118

PM & Support RC04 $663.01.04.02 $2,681 $86$82(RL-RC04)

$44$2,681Management & Support3.01.04.02.13 $57$55

$44$2,681PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$57$55RCC90046 $53to$45

$22$0Fee3.01.04.02.16 $28$27

$22$0FEE (Phase II) $28$27RCC80040 $29to$28
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$209,175(RL-RC05) $211,616 $271,928$261,469

CERCLA Waste Disposal $158,3413.01.05.01 $158,000 $205,843$197,926(RL-RC05)

$158,341$158,000Waste Operations3.01.05.01.07 $205,843$197,926

$158,341$158,000Phase 2 ERDF (FAC OPS, TRANS, CELL) ERDF $205,843$197,926RCC10800 $241,052to$177,512

PM & Support RC05 $50,8343.01.05.03 $53,616 $66,085$63,543(RL-RC05)

$34,447$53,616Management & Support3.01.05.03.13 $44,782$43,059

$34,447$53,616PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$44,782$43,059RCC90056 $41,862to$35,535

$16,387$0Fee3.01.05.03.16 $21,303$20,484

$16,387$0FEE (Phase II) $21,303$20,484RCC80050 $21,820to$21,001
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$218,996(RL-RC06) $201,086 $284,695$273,745

Zone A  300 AREA $11,0063.01.06.01 $7,312 $14,308$13,758(RL-RC06)

$11,006$7,312Deactivation3.01.06.01.02 $14,308$13,758

$10,969$7,287333: N FUELS BUILDING $14,260$13,711RCC11160 $20,993to$14,096

$37$25MO-052: MOBILE OFFICE $49$47RCC11240 $49to$38

Zone B  300 AREA $24,1493.01.06.02 $16,457 $31,394$30,186(RL-RC06)

$24,149$16,457Deactivation3.01.06.02.02 $31,394$30,186

$56$38303F: PUMPHOUSE $73$70RCC11250 $78to$59

$56$39303G: STORAGE BUILDING $73$70RCC11260 $78to$59

$375$257311TF: TANK FARM BETWEEN BLDGS 
303F - 303G

$488$469RCC11280 $559to$409
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$10,052$7,119313: N FUELS MANUFACTURING 
SUPPORT FAC.

$13,067$12,564RCC11290 $19,237to$12,917

$13$93707G: CHANGE HOUSE $18$17RCC11300 $19to$14

$382$2613712: STORAGE BUILDING $496$477RCC11310 $531to$398

$13,215$8,7343720: CHEMISTRY AND METAL 
SCIENCES LABORATORY

$17,179$16,518RCC11320 $25,290to$16,982

Zone C  300 AREA $6,8043.01.06.03 $4,716 $8,845$8,505(RL-RC06)

$6,804$4,716Deactivation3.01.06.03.02 $8,845$8,505

$1,532$1,101305: ENGINEERING TESTING FACILITY $1,992$1,915RCC11330 $2,599to$1,841

$139$95305A: ELECTRICIAN & PIPEFITTER 
SHOP

$180$173RCC11340 $192to$145

$1,079$750305B: HAZARDOUS WASTE STORAGE 
FACILITY

$1,403$1,349RCC11350 $1,607to$1,177

$8$5305P: ENGINEERING TESTING 
SUPPORT BLDG - PORTABLE

$10$9RCC11360 $10to$8
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$3,945$2,698314: ENGINEERING DEVELOPMENT 
LABORATORY

$5,129$4,932RCC11370 $7,054to$4,868

$32$213232: STORAGE BLDG $41$40RCC11380 $44to$33

$4$3MO-830: MOBILE OFFICE $5$5RCC11390 $5to$4

$65$43Zone C Small Facilities Deactivation $85$81RCC20380 $91to$68

Zone D  300 AREA $1,1733.01.06.04 $810 $1,525$1,466(RL-RC06)

$1,173$810Deactivation3.01.06.04.02 $1,525$1,466

$4$33228: CRAFT LUNCHROOM $5$5RCC11410 $5to$4

$5$33229: STORAGE BLDG $7$6RCC11420 $7to$5

$26$173231: ELECTRICIAN SHOP $34$33RCC11430 $36to$27

$3$23234: STORAGE BLDG $3$3RCC11440 $4to$3

$60$413703A: (SHUTDOWN 3/99) MODULAR 
OFFICES

$77$74RCC11450 $83to$62
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$18$133704: INSULATORS STORAGE $24$23RCC11460 $25to$19

$364$2503705: PHOTOGRAPHY BUILDING $474$455RCC11470 $505to$381

$20$143707E: CONSTRUCTION STORAGE $26$25RCC11480 $28to$21

$156$1083719: COMPUTER FACILITY $202$194RCC11490 $216to$162

$47$323746D: TECHNICAL SERVICE ANNEX $61$59RCC11500 $65to$49

$367$256377: LABORATORY $477$458RCC11400 $546to$400

$26$17MO-026: MOBILE OFFICE $34$32RCC11510 $34to$26

$32$22MO-557: MOBILE OFFICE $41$40RCC11520 $42to$33

$32$22MO-558: MOBILE OFFICE $41$40RCC11530 $42to$33

$15$10MO-842: MOBILE OFFICE $19$18RCC11540 $19to$15
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

Zone E  300 AREA $3,9373.01.06.05 $2,692 $5,118$4,921(RL-RC06)

$3,937$2,692Deactivation3.01.06.05.02 $5,118$4,921

$56$39303A: STORAGE BUILDING $73$70RCC11550 $78to$59

$56$39303B: STORAGE BUILDING $73$70RCC11560 $78to$59

$521$365303C: MATERIAL EVALUATION 
LABORATORY

$678$652RCC11570 $776to$569

$68$46304: URANIUM CONCRETION FACILITY $89$85RCC11580 $102to$75

$10$7304A: URANIUM CONCRETION 
CHANGE ROOM

$13$13RCC11590 $14to$11

$1,908$1,2933708: RADIOANALYTICAL 
LABORATORY

$2,480$2,384RCC11600 $3,411to$2,354

$227$1583713: CARPENTER SHOP $295$284RCC11610 $315to$237

$442$3083717: SPARE PARTS WAREHOUSE $575$553RCC11620 $614to$462

$357$2393717B: STANDARDS LABORATORY $464$446RCC11630 $532to$389
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$291$2003722: FABRICATION SHOP $378$363RCC11640 $403to$303

Zone F  300 AREA $26,5973.01.06.06 $20,501 $34,576$33,246(RL-RC06)

$26,597$20,501Deactivation3.01.06.06.02 $34,576$33,246

$515$346303E: STORAGE BUILDING $669$644RCC11650 $715to$537

$113$77303J: MATERIAL STORAGE BUILDING $147$141RCC11660 $157to$118

$3,133$2,191306E: DEVELOPMENT FABRICATION & 
TEST LAB

$4,073$3,916RCC11670 $5,316to$3,768

$14,124$10,043306W: MATERIALS DEVELOPMENT 
LABORATORY

$18,362$17,655RCC11680 $23,961to$16,986

$307$2103707D: INFORMATION SERVICES 
BUILDING

$399$384RCC11700 $426to$320

$58$413707H: CHANGE HOUSE $76$73RCC11710 $81to$61

$195$1343711: MAINTENANCE STORAGE 
BUILDING

$253$243RCC11720 $270to$203
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$176$1203715: STORAGE BUILDING $228$219RCC11730 $244to$183

$126$853716: STORAGE BUILDING $164$157RCC11740 $175to$131

$103$693731: LABORATORY EQUIPMENT 
CENTRAL POOL

$134$129RCC11750 $143to$108

$305$2103731A: GRAPHITE MACHINE SHOP $396$381RCC11760 $423to$318

$7,443$6,974384: Power House Building $9,675$9,303RCC20500 $10,651to$7,938

Zone G  300 AREA $19,9163.01.06.07 $13,883 $25,891$24,895(RL-RC06)

$19,916$13,883Deactivation3.01.06.07.02 $25,891$24,895

$2,921$2,045321: HYDROMECHANICAL/SEISMIC 
FACILITY

$3,798$3,652RCC11770 $4,103to$3,065

$744$530321B: MODEL HEAT LOOP PART OF 321 
BUILDING

$968$931RCC11780 $1,031to$778

$1,519$1,100321C: CORE PUMP SHELTER PART OF 
321 BUILDING

$1,975$1,899RCC11790 $2,128to$1,599
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$99$70321D: SEISMIC TESTING FAC. PART OF 
321 BLDG

$129$124RCC11800 $139to$104

$2,989$2,132323: MECHANICAL PROPERTIES 
LABORATORY

$3,885$3,736RCC11810 $4,453to$3,261

$49$333506A: POWERHOUSE MAINTENANCE 
SHOP

$64$62RCC11820 $68to$52

$19$133506B: MAINTENANCE SHOP $25$24RCC11830 $27to$20

$296$2073701D: OFFICE BUILDING $385$371RCC11840 $412to$309

$3,220$2,2433706: COMMUN. & DOCUMENTATION 
SERVICES

$4,185$4,024RCC11850 $4,571to$3,400

$228$1583706A: VENTILATION EQUIP RM FOR 
3706 BUILDING

$297$286RCC11860 $323to$242

$159$1103709: PAINT SHOP $206$199RCC11870 $221to$166

$8$53718S: STORAGE BUILDING $11$10RCC11880 $11to$9

$3,923$2,6563730: GAMMA IRRADIATION FACILITY $5,100$4,904RCC11890 $7,015to$4,841

$637$4423745: RADIOLOGICAL CALIBRATIONS 
AND STANDARDS

$828$796RCC11900 $882to$666
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$90$603745A: ELECTRON ACCLERATOR 
FACILITY

$117$113RCC11910 $134to$99

$332$2253745B: POSITIVE ION ACCELERATOR 
FACILITY

$431$415RCC11920 $494to$362

$107$743746: IRRADIATION PHYSICS BUILDING $140$134RCC11930 $149to$112

$1,303$8873746A: RADIOLOGICAL PHYSICS 
BUILDING

$1,694$1,629RCC11940 $2,330to$1,608

$1,271$8943760:  TECHNICAL LIBRARY $1,652$1,589RCC11950 $1,761to$1,329

Zone H  300 AREA $2,5313.01.06.08 $1,797 $3,291$3,164(RL-RC06)

$2,531$1,797Deactivation3.01.06.08.02 $3,291$3,164

$1,790$1,247328: ENG. SERVICES & SAFETY 
BUILDING

$2,326$2,237RCC11960 $2,479to$1,871

$49$33328A: SHEET METAL SHOP $63$61RCC11970 $68to$51

$434$3423621BC: EMERGENCY GENERATOR 
BUILDING

$565$543RCC11980 $602to$454
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Level
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$235$1583714: SOILS LABORATORY $305$294RCC11990 $350to$256

$24$163723: SOLVENT AND ACID STORAGE 
BUILDING

$31$30RCC12000 $33to$25

Zone J  300 AREA $7,6843.01.06.09 $5,404 $9,989$9,605(RL-RC06)

$7,684$5,404Deactivation3.01.06.09.02 $9,989$9,605

$555$401307: RETENTION BASIN $721$693RCC12010 $826to$605

$4,461$3,170340: WASTE NEUTRALIZATION 
FACILITY

$5,799$5,576RCC12020 $7,977to$5,504

$923$642340A: WASTE RETENTION BUILDING $1,200$1,154RCC12030 $1,375to$1,007

$329$224340B: WASTE LOADOUT BUILDING $427$411RCC12040 $490to$359

$14$103707F: RADIATION MONITORING 
BUILDING

$19$18RCC12050 $21to$16

$53$363717C: MATERIALS ARCHIVE 
BUILDING

$69$67RCC12060 $74to$56
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Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$154$1063718: OFFICE & STORAGE BUILDING $200$193RCC12070 $214to$161

$198$1343718A: LABORATORY EQUIPMENT 
CENTRAL POOL BUILDING

$257$248RCC12080 $274to$207

$109$743718B: LABORATORY EQUIPMENT 
CENTRAL POOL BUILDING

$142$136RCC12090 $151to$114

$137$923718C: STORAGE BUILDING $178$171RCC12100 $190to$142

$89$613718N: INSULATION SHOP $116$112RCC12130 $124to$93

$22$153721: CLASSIFIED SHREDDER FACILITY $28$27RCC12140 $30to$23

$134$913728: GEOTECHNICAL HIGH-BAY $174$168RCC12160 $186to$140

$172$1193762: TECHNICAL SECURITY $224$216RCC12170 $239to$180

$78$543768: OFFICE BUILDING $101$97RCC12180 $108to$81

$84$593769: OFFICE BUILDING $109$105RCC12190 $116to$87

$78$543770: OFFICE BUILDING $101$97RCC12200 $108to$81

$30$20MO-036: MOBILE OFFICE $39$38RCC12210 $40to$31
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$26$17MO-103: MOBILE OFFICE $34$32RCC12220 $34to$26

$26$17MO-105: MOBILE OFFICE $34$32RCC12230 $34to$26

$6$4MO-741: MOBILE OFFICE $8$7RCC12240 $8to$6

$7$5MO-833: MOBILE OFFICE $9$8RCC12250 $9to$7

Zone K  300 AREA $64,8503.01.06.10 $46,248 $84,306$81,063(RL-RC06)

$64,850$46,248Deactivation3.01.06.10.02 $84,306$81,063

$61,817$43,009308: FUELS DEVELOPMENT 
LABORATORY

$80,363$77,272RCC12260 $118,306to$79,440

$7$5315B: CHLORINE STORAGE FACILITY $9$9RCC12270 $10to$8

$6$43614A: RIVER MONITORING STATION $8$8RCC12300 $9to$7

$44$303701U: SHUTDOWN $57$55RCC12310 $61to$46

$227$1553718P: GENERAL STORAGE (WAS 324E) $296$284RCC12320 $316to$237

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 130 of 132



Total 50% 
Confidence 

Level

Total 80% 
Confidence 

Level

Original Work Plan 
(Includes Cost 

Adders, Excluding 
Contingency)Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

$35$24MO-274: MOBILE OFFICE $45$44RCC12330 $46to$36

$35$24MO-275: MOBILE OFFICE $45$44RCC12340 $46to$36

$2,678$2,998Zone J, K & L Small Facilities Deactivation $3,482$3,348RCC20800 $3,721to$2,792

Zone L  300 AREA $2543.01.06.11 $177 $330$317(RL-RC06)

$254$177Deactivation3.01.06.11.02 $330$317

$184$1303764: OFFICES $239$230RCC12350 $255to$192

$35$24MO-270: MOBILE OFFICE $45$44RCC12360 $46to$36

$35$24MO-271: MOBILE OFFICE $45$44RCC12370 $46to$36
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River Corridor Restoration Base Cost Estimate October 2001

Activity 
ID Operable Unit

Individual Site/Facility 
Estimated Uncertainity 
Range      

RCC Team BaseEstimate

from 50% to 80% 
Confidence Level

Phase I (FY03-FY10)  and Phase II (FY09-FY12)

  Excluding 
Contingency

$962,658$887,366PHASE II FY 2009 - FY 2012 $1,251,455$1,203,322

PM & Support RC06  300 AREA $50,0943.01.06.12 $81,088 $65,123$62,618(RL-RC06)

$32,938$81,088Management & Support3.01.06.12.13 $42,819$41,172

$32,938$81,088PROJECT MANAGEMENT AND 
SUPPORT (Phase 2)

$42,819$41,172RCC90066 $40,027to$33,978

$17,156$0Fee3.01.06.12.16 $22,303$21,445

$17,156$0FEE (Phase II) $22,303$21,445RCC80060 $22,845to$21,987

D4 Building - 142K  
Remediate Waste Site - 120-KE-5  
Remediate Waste Site - 124-N-9  
Remediate Waste Site - 130-N-1

Other Site / Facilities not Listed.   Scope and Cost not yet identified..
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